
Project Summary Report CHARLOTTE-MECKLENBURG SCHOOLS
CMS BOND PROGRAM

Beverly Woods Elementary School (23)

Schedule

2026 2027 2028 2029

Design & Permitting Bidding & Construction FF&E / Occupancy

FACILITY
 

BUDGET TOTAL COMMITTED TO BE COMMITTED PAID TO DATE MWSBE %

Beverly Woods Elementary
School

$71,237,699 $5,720,633 $65,517,066 $126,479 17.52%

Financial Summary Budget Contracts ExpendituresFinancial Summary MWSBE

October 2025

TASK DUR % Complete START
 

FINISH

Design & Permitting 385 16.00% July 2025 July 2026
Bidding & Construction 900 0.00% July 2026 January 2029
Ff&E / Occupancy 89 0.00% February 2028 May 2028

 
 

 
 

Bond Program 2023 Bond

Facility Name Beverly Woods Elementary School (23)

Address 6001 Quail Hollow Road
Charlotte, NC 28210

Architect Little Diversified

Construction Manager Edifice

Percent Complete 0%

Occupy On August 2028

Project Information

Project Status
The Beverly Woods Elementary School project 
architect will submit their schematic design 
deliverable in early November for CMS review. The 
architect has submitted the NCDPI cost and 
feasibility study for approval. The project team is 
coordinating additional geotechnical investigations 
during non-school occupied periods.

On-site replacement with 45-classroom baseline 
school.

Scope of Work


