
Project Summary Report CHARLOTTE-MECKLENBURG SCHOOLS
CMS BOND PROGRAM

South Mecklenburg High School Replacement (23)

Schedule

2024 2025 2026 2027 2028

Design & Permitting Bidding & Construction FF&E / Occupancy

FACILITY
 

BUDGET TOTAL COMMITTED TO BE COMMITTED PAID TO DATE MWSBE %

South Mecklenburg High
School Replacement

$127,909,253 $115,213,432 $12,695,821 $9,899,882 21.73%

Financial Summary Budget Contracts ExpendituresFinancial Summary MWSBE

September 2025

TASK DUR % Complete START
 

FINISH

Design & Permitting 553 100.00% September 2023 March 2025
Bidding & Construction 1183 19.00% January 2025 April 2028
Ff&E / Occupancy -35 0.00% September 2027 August 2027

 
 

 
 

Bond Program 2023 Bond

Facility Name South Mecklenburg High School Replacement
(23)

Address 8900 Park Road
Charlotte, NC 28210

Architect Morris Berg Architects

Construction Manager Whiting-Turner Contracting Company

Percent Complete 10%

Occupy On August 2027

Project Information

Project Status
Demolition of the initial four buildings (B, C, D, & K) 
has been completed. Utility work is progressing 
well. At the athletics buildings, the systems rough-in 
is nearly complete and ceiling installation is in 
progress. Preparation of the building pad for the 
new classroom building is in progress.

Final phases of work to include on site replacement 
of balance of campus to +/- 100 classroom baseline, 
comprehensive athletics package.

Scope of Work


