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Program Overview 

PROJECT MANAGEMENT 
The following is a summary of the activity on the bond-funded projects in construction during the month of 

September.   

The Bruns Elementary School Replacement construction manager continues to work in multiple areas of the new 

building. The exterior sheathing has been installed on the three-story classroom wing and the roofing contractor has 

mobilized. The mason is installing the load bearing masonry for the kitchen and main mechanical room. Interior studs 

have begun throughout the building and overhead mechanical, electrical, plumbing (MEP) rough-in continues. 

Scheduled occupancy is August 2024. The demolition of the old building and associated site work will commence 

once the new building is occupied. 

The Esperanza Global Academy (fka New ES Windsor, Winterfield, idlewild Relief) construction manager continues 

to work on building commissioning and is nearing completion. Punch list and project closeout continues. This new 

45-classroom school was occupied August 2023.    

 

The Grove Park Elementary School (fka New ES Hidden Valley, JW Grier, Newell) construction manager 

continues to work on building commissioning and is nearing completion. Punch list and project closeout continues. 

This new 45-classroom school was occupied August 2023. 

 

The construction manager for JT Williams Secondary Montessori is nearing completion with building 

commissioning. RTU’s have been replaced with permanent units. The project is now in the closeout phase. The 

renovated buildings were occupied in August 2023.    

The Lincoln Heights Montessori School repurpose project renovations are complete.  The project is now in the 

closeout phase. The building was occupied in August 2023. 

 

The Mountain Island Lake Academy Gym/Classroom Addition construction manager is working on their closeout 

activities along with punch list items. The new building is occupied. 

 

The New Elementary School (Elon, Hawk Ridge, Polo Relief) construction manager continues to manage multiple 

trades on the project. MEP continued with above ceiling and in wall rough-ins. The glass and glazing contractor 

progressed throughout the building with windows and storefront. The site work contractor installed Beau Riley Road 

and continued with final grading around the building. The new 45-classroom elementary school is located across from 

the Ardrey Kell High School and scheduled occupancy is August 2024. 

 

The New High School (South, Ardrey Relief) construction manager continued coordinating multiple trades on site. 

The mason completed the load bearing masonry on the Gym/Auditorium building and continued with interior 

masonry. The spray foam contractor mobilized to begin spraying the exterior air barrier with the brick mason 

following. Interior stud installations continued along with MEP rough-ins. Spray fireproofing progressed well along 

with the installations of the exterior sheathing on the classroom wing. The site work contractor continued with final 

grading, removal of excess spoils, the remaining site walls, and installation of the bottomless culvert. The new 100-

classroom relief high school scheduled occupancy is August 2024. 

 

The Northwest School of the Arts Phase 1 construction manager continued to coordinate the site contractor on the 

project. The site demolition has occurred and the underground detention materials have been delivered to the project.  

The Phase scope includes the underground storm water detention system and new car parking lot in preparation for 

the new building in Phase 2.  
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The West Charlotte High School construction manager is substantially complete with Phase 2. Occupancy approvals 

have been granted for all athletic buildings. Baseball and Softball fields are complete. Punch list and project closeout 

continues. 

 

DESIGN AND BIDDING 
The following is a summary of the activity on the bond-funded projects in design and bidding phase during the month 

of September.  

 

The Northwest School of the Arts Phase 2 design documents continue to progress in their construction document 

development. Documents will be submitted for permitting approval in early October. Phase 2 scope includes a new 

administration, visual/performing arts building and other campus renovations. 

 

The South Mecklenburg High School Addition Phase 1 project work continues its procurement of long lead 

equipment for the project. The remaining scopes of work have been bid and approved by the BOE. Notice to Proceed 

is issues and early site preparation work is underway. The project consists of a 3-story classroom addition providing 

19 classrooms that support the CTE program, visual arts and the JROTC program. Scheduled occupancy of the new 

building is January 2025. 

                                

CONTROLS 
Expenditures for the month of September were $13.9M. This brings our fiscal year to date total to $48.7M against the 

2024 fiscal year cash flow projection of $165M. The Controls team provided updated cash flow data to Mecklenburg 

County Finance Department for the remaining 2017 Bond projects. The Controls team also continues the 

reconciliation and closeout of completed 2017 bond projects. Completed purchase orders are being closed out.  

Available funding identified from completed purchase orders are being accumulated to be used for future capital 

needs. The 2023 bond projects are in the planning process and contracts are being submitted.    
  
Board of Education approval was received on September 12 for the Phase 2 construction contract for South 

Mecklenburg classroom building. 
 

The Controls team continues to submit notices of potential changes at school sites so senior staff can adequately 

evaluate any issues. Additionally, the Controls team continues the processing of contracts, invoices, preparing notices 

of potential change, change orders, pay applications, and check requests for projects under construction. Captured 

construction cost data is used to prepare financial reports such as detailed cost reports, budget summaries, 

reconciliation to CMS books, revisions to and updated cash flows and complete special financial requests by CMS 

and Mecklenburg County. This process, along with data compilation and management, allows senior staff to provide 

the proper guidance/direction and accurate information to the program. 

 

MWSBE  
As of September 2023 the overall MWSBE utilization percentage related to design and construction of the 

2017 bond projects is 45.68% which includes 19.54% participation by minority contractors, 22.47% by women 

contractors and 3.67% participation by small business contractors. This accounts for more than $412 million of 

utilization by Minority, Women and Small Business Contractors. 

 

The Diversity & Inclusion Office of Charlotte-Mecklenburg Schools continued to conduct several individual virtual 

orientations with new MWSBE contractors and prime contractors. In addition, team members also attended/hosted the 

following outreach sessions/pre-bid meetings and/or workforce development opportunities: 
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Outreach Sessions: 

 MYEP Advisory Council Meeting 

 Charlotte MED Week Planning Meeting 

 

The Director of Diversity, Equity & Inclusion presented to the Board of Education an overview of MWSBE 

utilization for Fiscal year 2022-2023. Overall, $515.1 million eligible expenditures were analyzed with $120.3 million 

or 23.35 percent spent with MWSBE firms. Of the $120.3 million, CMS spent 54 percent or $65 million with non-

minority females, 35 percent or $42 million with minority firms and 11 percent or $13 million with small businesses.  

Overall: 

 

▪ At 23.35% of eligible spend, CMS achieved $120.3 million in total MWSBE spending – Third highest in CMS 

History 

▪ Achieved/Exceeded MBE aspirational goals in three of the four categories (construction, architecture/engineering 

and contracted services) 

▪ Overall MBE spend of $42M – Third highest in CMS History 

▪ African American - $20M or 47% 

▪ Hispanic - $8M or 20% 

▪ Asian - $7.5M or 18% 

▪ Native American - $6.6M or 15% 

▪ Esperanza Elementary – Designed by MBE design firm and built by WBE/MBE Joint venture  

▪ Achieved/Exceeded WBE aspirational goals in three of the four categories (construction, contracted services and 

goods) 

▪ Increased SBE spend by $5M 

 

Workforce Development: 

 

New Hires  30 Full-time 

 18 Part-time 

Internships (Mayor’s Youth Employment Program, 

CPCC Construction program and CMS college 

graduates) 

 16 High School 

 21 College 

Activities  40 student workshops/site tours 

 

Over the next month, team members will continue to work with contractors interested in bidding on the upcoming 

school projects utilizing various virtual tools to communicate. Contractors are encouraged to review bid 

advertisements in Charlotte Observer and register as a vendor on the North Carolina Interactive Purchasing System 

for notification of the various opportunities. 
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BOND PROGRESS SUMMARY 
As of September 2023 

 
 

Funding Source and Value 
Amount  

Committed/Pending 

Amount  

Paid to Date 

Amount  

Expended  

This Period 

‘13 Bond $316,067,527  $314,178,677  $314,087,076  ($311,150) 

‘17 Bond $1,005,473,959  $984,420,970  $819,915,555  $14,248,104  

Grand Total $1,321,541,486  $1,298,599,647  $1,134,002,631  $13,936,954  
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UPCOMING MAJOR CONSTRUCTION 

 PROCUREMENT DATES 
Three-Month Look Ahead 

 

 

School Name  Bid Dates* 
 

None 

 

 

 

* NOTE:  Work In Progress…Dates Subject to Change. 

 

 



TASK

2017 BOND
BRIARWOOD (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
BRUNS ACADEMY (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
CTE UPGRADES - OLYMPIC (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
CTE UPGRADES - HARDING (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
CTE UPGRADES - SOUTH MECKLENBURG (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
CHARLOTTE MECKLENBURG ACADEMY (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
COLLINSWOOD LANGUAGE ACADEMY (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
E.E. WADDELL (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
EAST MECKLENBURG HS (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
GARINGER RENO / ADDITION / CTE UPGRADES (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
HARDING HIGH SCHOOL (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY - BLDG H
FF&E / OCCUPANCY - BLDG E
JT WILLIAMS (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY - BUILDING 200 @ JT WILLIAMS
FF&E / OCCUPANCY - BUILDING 100 @ JT WILLIAMS
LANSDOWNE ES (2017)

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F A J J A S O N D J F M A M J J A S O N D J F A J J A S
2018 2019 2020 2021 2022 2023 2024 2025

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY - BLDG H
FF&E / OCCUPANCY - BLDG E

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY - BUILDING 200 @ JT W
FF&E / OCCUPANCY - BUILDING 100 @ JT W

VERSION 01-Oct-23
DATA DATE 13-Sep-23

CMS CAPITAL IMPROVEMENT PLAN
BOND SUMMARY SCHEDULE UPDATED THROUGH 13-Sep-23

(projects completed prior to 2018 are excluded)
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TASK

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
LINCOLN HEIGHTS (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
MONTCLAIRE ES (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
MOUNTAIN ISLAND LAKE ACADEMY (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
MINT HILL ES (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
NEW ES (ELON, HAWK, POLO) (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
GROVE PARK ES (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
ESPERANZA GLOBAL ACADEMY (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
NEW HS (OLYMPIC) (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
NEW HS SOUTH (ARDREY KELL, MYERS PARK, OLYMPIC) (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
NORTH ACADEMY OF WORLD LANGUAGES
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
NORTHWEST SCHOOL OF THE ARTS (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
SHAMROCK GARDENS  (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
SHARON ES (2017)
DESIGN & PERMITTING

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F A J J A S O N D J F M A M J J A S O N D J F A J J A S
2018 2019 2020 2021 2022 2023 2024 2025

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUC

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTI
FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING

VERSION 01-Oct-23
DATA DATE 13-Sep-23

CMS CAPITAL IMPROVEMENT PLAN
BOND SUMMARY SCHEDULE UPDATED THROUGH 13-Sep-23

(projects completed prior to 2018 are excluded)
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TASK

BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
SOUTH ACADEMY OF INTERNATIONAL LANGUAGES (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
SOUTH MECKLENBURG HS (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
SOUTH PINE ACADEMY
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
WEST CHARLOTTE HS (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY
WEST MECK HS GYM (2017)
DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F A J J A S O N D J F M A M J J A S O N D J F A J J A S
2018 2019 2020 2021 2022 2023 2024 2025

BIDDING & CONSTRUCTION
FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPA

DESIGN & PERMITTING
BIDDING & CONSTRUCTION
FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

DESIGN & PERMITTING
BIDDING & CONSTRUCTION

FF&E / OCCUPANCY

VERSION 01-Oct-23
DATA DATE 13-Sep-23

CMS CAPITAL IMPROVEMENT PLAN
BOND SUMMARY SCHEDULE UPDATED THROUGH 13-Sep-23

(projects completed prior to 2018 are excluded)
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School Architect General Contractor/CM

Northwest School of the Arts Addition (17) LS3P Balfour Beatty 

New ES (Elon,Hawk Ridge, Polo Ridge) (17) Little Diversified Balfour Beatty 
New Bruns Avenue ES (17) ADW Edifice, Inc.
New HS (South, Ardrey) (17) Ratio Messer 
South Mecklenburg High School Addition (17) Morris Berg Balfour Beatty 

Capital Improvements Program  

Projects in Design or Under Construction

Projects In Design

Projects in Bid/Award/Construction Phase



School Turnover Year Architect General Contractor
J.T. Williams (17) Aug-23 FWA New Atlantic Contracting

Lincoln Heights Repurpose (17) Aug-23 Neighboring Concepts Randolph & Sons
Mountain Island School (17) Aug-23 ADW Whiting-Turner

Grove Park ES (17) Aug-23 ADW Edifice, Inc.
Esperanza Global Academy (17) Aug-23 Neighboring Concepts Rodgers-Holt Brothers 

E.E. Waddell (17) Jan-23 Moseley Randolph & Sons Builders
Garinger Addition/Renovation & CTE (17) Jan-23 LS3P Balfour Beatty

West Charlotte High School (17) Aug-22 LS3P Rodgers-Holt Brothers
Lansdowne Elementary School Replacement (17) Aug-22 Perkins Eastman Edifice, Inc.

Palisades High School (Olympic Relief) (17) Aug-22 Little Diversified Edifice, Inc.
Shamrock Gardens Elementary School Replacement (17) Aug-22 Little Diversified Rodgers-Holt Brothers

Mint Hill ES (17) (fka Bain, Lebanon Rd, Piney Grove) Aug-22 FWA Metcon
East Mecklenburg High School (17) May-22 Morris Berg Turner Construction
CTE (Harding, Olympic, South) (17) Jan-22 MPS Branch Brownstone

Briarwood Elementary School Replacement (17) Aug-21 ADW New Atlantic Contracting
Montclaire Elementary School (17) Aug-21 WHN Messer Construction

North Academy of World Languages  (17) Aug-21 ADW New Atlantic Contracting
Sharon Elementary School (17) Aug-21 Clark Nexsen Samet

South Academy of International Languages (17) Aug-21 FWA Messer Construction
South Pine Academy (17) Aug-21 FWA Metcon

West Mecklenburg Gym (17) Aug-21 Moseley Barnhill/D.A. Everett
Collinswood Language Academy (17) Aug-20 Perkins Eastman Turner Construction
Harding High School Renovation (17) Aug-20 SFLA Barnhill Contracting

Rea Farms STEAM Academy (13) Aug-20 Little Diversified Balfour Beatty
Ashley Park K-8 Conversion (13) Aug-19 ADW Turner Construction
Druid Hills K-8 Conversion (13) Aug-19 ADW Edifice, Inc.

Selwyn Elementary (13) Aug-19 Clark Nexsen Balfour Beatty
Charlotte Mecklenburg Academy (17) Aug-19 KSQ Edifice, Inc.

Davidson K-8 (13) Aug-19 Littlle Diversified Gilbane
CTE - North Mecklenburg High (13) Aug-19 LS3P Shiel Sexton

CTE - Garinger (13) Mar-19 LS3P Hostetter & Son
CTE - Independence (13) Mar-19 LS3P D.E. Brown

CTE - West Mecklenburg (13) Mar-19 LS3P Hostetter & Son
Charlotte East Language Academy (13) Aug-18 Morris Berg Edifice, Inc 
Myers Park High School Phase 3 (13) Aug-18 Boomerang Design BE&K 

Northridge Middle (13) Aug-18 Morris Berg Barnhill Contracting 
Myers Park High  Bldg 2 (13) Feb-18 Boomerang Design BE&K 

East Mecklenburg High Addition (13) Jan-18 Bergman (fna Gantt Huberman) Edifice, Inc.
J.M. Alexander Middle (13) Aug-17 FWA Group Balfour Beatty

Northwest School of the Arts Renovation (13) Aug-17 Moseley Turner Construction
Renaissance West STEAM Academy (13) Aug-17 Little Diversified Rodgers Construction

South Mecklenburg High Addition (13) Jul-17 SFLA Barnhill Contracting
Myers Park High Bldg 1 (13) Sep-16 Boomerang KBR

Statesville Road Elementary (13) Aug-16 ADW JE Dunn
Nations Ford Elementary (13) Aug-16 Wash Hatem Nelson Messer Construction

Olympic High Addition (13) Aug-16 McMillan, Pazdan, Smith Turner Construction
Lawrence Orr Elementary (07) Aug-15 Cort Architecural Group DH Griffin/Metcon

Parkside Elementary (07) Aug-15 Wash Hatem Nelson Clancy & Theys
Hawthorne High Renovations (07) Aug-15 Morris-Berg Balfour Beatty

Newell Elementary (07) Aug-15 Perkins Eastman New Atlantic Contracting
Ranson Middle (07) Aug-15 Morris-Berg Edifice, Inc.

Vance High Jan-15 LS3P Matthews Construction Co., Inc.
Garinger High - Renovations/Addition Aug-14 Adams Group Architects Turner Construction

Olympic High - Stadium Aug-14 Site Solutions Turner Construction
West Mecklenburg High - Stadium Aug-14 Site Solutions Turner Construction

Collinswood - Indoor Air Quality Aug-14 PEA The Bowers Group
Lansdowne - Indoor Air Quality Aug-14 AeroRaq Tyler 2

Capital Improvements Program  
Projects Substantially Completed/Closed  *



School Turnover Year Architect General Contractor

Capital Improvements Program  
Projects Substantially Completed/Closed  *

McKee Road - Indoor Air Quality Aug-14 McCracken & Lopez Godfrey Construction
Garinger High - Track & Field Jul-14 Site Solutions Turner Construction

Independence High - Gym Jun-14 Shook Kelly Shelco, Inc. (CM)
Palisades Park Elementary May-14 Wash Hatem Nelson Clancy & Theys

East Mecklenburg High Auditorium Jan-14 Gantt Huberman Associates Godfrey Construction Co., Inc.

Projects closed prior to 2014 are not shown
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Monthly Project Status
2017 Bond Summary

September 2023

Project Status
Construction

Progress
Design
Phase

** Occupy
OnProject Scope

Current Project 
EstimateProject

Project is complete.August 202145-classroom replacement facility; replaces school built in 
1956.

Briarwood Elementary 
School (17)

100Complete$ 31,243,066 %

The Bruns Elementary School Replacement 
construction manager continues to work in 
multiple areas of the new building. The exterior 
sheathing has been installed on the three-story 
classroom wing and the roofing contractor has 
mobilized. The mason is installing the load 
bearing masonry for the kitchen and main 
mechanical room. Interior studs have begun 
throughout the building and overhead 
Mechanical, Electrical, Plumbing (MEP) rough-in 
continues. The demolition of the old building 
and associated site work will commence once 
the new building is occupied.

August 2024New 45-classroom elementary school (K-5); replaces old 
school built in 1969.

Bruns Avenue Elementary 
School (17)

36Complete$ 48,859,580 %

Project is complete.January 2022Phase I CTE upgrades at Olympic, Harding, Garinger and 
South Mecklenburg.

Career and Technology 
Education (17)

100Complete$ 9,659,765 %

Project is complete.August 2019New EC school located on the old Statesville Elementary 
School site.

Charlotte-Mecklenburg 
Academy (17)

100Complete$ 17,699,220 %

Project is complete.August 2020New 63-classroom K-8 facility on the site of the Smith 
Family Center.

Collinswood Language 
Academy (17)

100Complete$ 41,401,384 %

Project is complete.August 2023Repurpose current E.E. Waddell to reopen as a magnet high 
school.

E.E. Waddell (17) 100Complete$ 5,137,367 %

Project is complete.August 2022This project will provide for the design, and construction of a 
new 30 classroom building.

East Mecklenburg High 
School (17)

100Complete$ 10,231,911 %

Printed on:  10/23/2023 Page No. 1* Current Budget includes all budget allocations to the facilities included within the 2017 Bond.



Monthly Project Status
2017 Bond Summary September 2023

Project Status
Construction

Progress
Design
Phase

** Occupy
OnProject Scope

Current Project 
EstimateProject

The Esperanza Global Academy (fka New ES 
Windsor, Winterfield, idlewild Relief) 
construction manager continues to work on 
building commissioning and is nearing 
completion. Punch list and project closeout 
continues.

August 2023New 45-classroom elementary school to relieve Windsor, 
Winterfield, and Idlewild ES.

Esperanza Global Academy 
(17)

100Complete$ 45,297,022 %

Project is complete.January 2023Project includes the design and construction for renovations 
of 300 building and a new 16 classroom building.

Garinger High School (17) 100Complete$ 5,236,979 %

The Grove Park Elementary School (fka New 
ES Hidden Valley, JW Grier, Newell) 
construction manager continues to work on 
building commissioning and is nearing 
completion. Punch list and project closeout 
continues.

August 2023New 45-classroom elementary school; relieves overcrowding 
at Hidden Valley, J.W. Grier, Newell.

Grove Park Elementary 
School (17)

100Complete$ 44,079,387 %

Project is complete.August 2020Renovation of the kitchen, cafeteria, existing gym (aux) and 
the addition of a new gym.

Harding High School (17) 100Complete$ 13,747,878 %

The construction manager for JT Williams 
Secondary Montessori is nearing completion 
with building commissioning. RTU's have been 
replaced with permanent units. The project is 
now in the closeout phase.

August 2023Project includes building renovations to J.T. Williams 
Montessori magnet.

JT Williams (17) 99Complete$ 17,032,600 %

The Lansdowne Elementary School playfield 
has been seeded and straw installed. The site 
contractor continues to work on stabilizing the 
site. Erosion control perimeter silt fence 
remains as grassing progresses. The new 
playgrounds have been installed and opened 
for students.

August 2022New 45-classroom school; replaces old school built in 1959 
and relieve crowding at Elizabeth Lane ES.

Lansdowne Elementary 
School (17)

100Complete$ 33,554,188 %

The Lincoln Heights Montessori School 
repurpose project renovations are complete.  
The project is now in the closeout phase.

August 2023Repurpose and reopen as magnet school.Lincoln Heights Elementary 
School (17)

100Complete$ 4,588,675 %

Project is complete.August 2022New 45-classroom elementary school; relieves crowding at 
Bain, Lebanon Road, Piney Grove.

Mint Hill Elementary School 
(17)

100Complete$ 29,480,274 %

Project is complete.August 2020New 45-classroom replacement facility replacing school built 
in 1958.

Montclaire Elementary 
School (17)

100Complete$ 28,200,634 %

Printed on:  10/23/2023 Page No. 2* Current Budget includes all budget allocations to the facilities included within the 2017 Bond.



Monthly Project Status
2017 Bond Summary September 2023

Project Status
Construction

Progress
Design
Phase

** Occupy
OnProject Scope

Current Project 
EstimateProject

The Mountain Island Lake Academy 
Gym/Classroom Addition construction manager 
is working on their closeout activities along with 
punch list items. The new building is occupied.

August 2023K-8 Phase 2 - New gymnasium and specialty classrooms.Mountain Island Lake 
Academy (17)

100Complete$ 13,239,686 %

The New Elementary School (Elon, Hawk 
Ridge, Polo Relief) construction manager 
continues to manage multiple trades on the 
project. MEP continued with above ceiling and 
in wall rough-ins. The glass and glazing 
contractor progressed throughout the building 
with windows and storefront. The site work 
contractor installed Beau Riley Road and 
continued with final grading around the building.

August 2024New 45-classroom elementary school to relieve Elon, Hawk 
Ridge, Polo.

New Elementary School 
(Elon, Hawk Ridge, Polo 
Relief) (17)

62Complete$ 60,641,760 %

The New High School (South, Ardrey Relief) 
construction manager continued coordinating 
multiple trades on site. The mason completed 
the load bearing masonry on the 
Gym/Auditorium building and continued with 
interior masonry. The spray foam contractor 
mobilized to begin spraying the exterior air 
barrier with the brick mason following. Interior 
stud installations continued along with MEP 
rough-ins. Spray fireproofing progressed well 
along with the installations of the exterior 
sheathing on the classroom wing. The site work 
contractor continued with final grading, removal 
of excess spoils, the remaining site walls, and 
installation of the bottomless culvert.

August 2024New 100 classroom high school to relieve South Mecklenburg, 
Ardrey Kell and Myers Park HS.

New High School (South, 
Ardrey) (17)

58Complete$ 146,286,358 %

Project is complete.August 2021New 66 classroom K-8 Language Immersion facility located 
on the old J.M. Alexander Middle School site.

North Academy of World 
Languages (17)

100Complete$ 41,742,062 %

Printed on:  10/23/2023 Page No. 3* Current Budget includes all budget allocations to the facilities included within the 2017 Bond.



Monthly Project Status
2017 Bond Summary September 2023

Project Status
Construction

Progress
Design
Phase

** Occupy
OnProject Scope

Current Project 
EstimateProject

The Northwest School of the Arts Phase 1 
construction manager continued to coordinate 
the site contractor on the project. The site 
demolition has occurred and the underground 
detention materials have been delivered to the 
project.  The Phase scope includes the 
underground storm water detention system and 
new car parking lot in preparation for the new 
building in Phase 2.

The Northwest School of the Arts Phase 2 
design documents continue to progress in their 
construction document development. 
Documents will be submitted for permitting 
approval in early October. Phase 2 scope 
includes a new administration, 
visual/performing arts building and other 
campus renovations.

January 2025Replace classroom buildings B&D and build classroom 
addition that supports program. 1st phase includes parking 
and U/G stormwater.

Northwest School of the 
Arts (17)

21Construction 
Documents

$ 12,167,000 %

Project is complete.August 2022New 100 classroom high school; relieves crowding at Olympic 
High School.

Palisades High School (17) 100Complete$ 107,592,534 %

Project is complete.August 2022New 45-classroom replacement facility.Shamrock Gardens 
Elementary School (17)

100Complete$ 30,084,692 %

Project is complete.August 2021Add 16 classroom building and increase capacity of cafeteria.Sharon Elementary School 
(17)

100Complete$ 9,125,862 %

Project is complete.August 2021New 71  clasroom K-8 Language Immersion facility located on 
the old Nations Ford Elementary School site.

South Academy of 
International Languages (17)

100Complete$ 40,669,909 %

The South Mecklenburg High School Addition 
Phase 1 project work continues its procurement 
of long lead equipment for the project. The 
remaining scopes of work have been bid and 
approved by the BOE. Notice to Proceed is 
issues and early site preparation work is 
underway. The project consists of a 3-story 
classroom addition providing 19 classrooms 
that support the CTE program, visual arts and 
the JROTC program.

January 2025Renovate/replace two classroom buildings built in 1958 to 
upgrade learning conditions.

South Mecklenburg High 
School (17)

2Complete$ 17,322,927 %

Printed on:  10/23/2023 Page No. 4* Current Budget includes all budget allocations to the facilities included within the 2017 Bond.



Monthly Project Status
2017 Bond Summary September 2023

Project Status
Construction

Progress
Design
Phase

** Occupy
OnProject Scope

Current Project 
EstimateProject

Project is complete.August 2021New 45-classroom elementary school to relieve Nations Ford, 
Sterling, and Steele Creek.

South Pine Academy (17) 100Complete$ 30,477,421 %

The West Charlotte High School construction 
manager is substantially complete with Phase 
2. Occupancy approvals have been granted for 
all athletic buildings. Baseball and Softball 
fields are complete. Punch list and project 
closeout continues.

August 2022New 100 classroom school to replace current facility built in 
1954.

West Charlotte High School 
(17)

99Complete$ 104,413,163 %

Project is complete.August 2021Provide new gymnasium, the existing gymnasium will 
become the auxilliary.

West Mecklenburg High 
School (17)

100Complete$ 6,260,654 %

Printed on:  10/23/2023 Page No. 5* Current Budget includes all budget allocations to the facilities included within the 2017 Bond.
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Contract Status Report ‐ MWSBE Participation Commitments Report Date 10/11/2023

10/11/2023 4:07:48 PM

September 2023 Monthly Bond Report
Charlotte‐Mecklenburg Schools
2017 Bond

Facility Contract 
Amount

African 
American 
MBE$

Other
 MBE $

Other 
WBE $

Other 
SBE $

TotalTotal
 MBE $% % % % % %

$2,135,619$4,038,457 $2,187,249 $187,10214.28% 7.55% 21.83% 7.73% 0.66% $8,548,427 30.23%$28,277,548 $6,174,076Briarwood Elementary School (17)

$3,833,621$3,991,563 $8,485,522 $2,436,1518.93% 8.58% 17.51% 18.99% 5.45% $18,746,857 41.94%$44,695,023 $7,825,184Bruns Avenue Elementary School (17)

$320,115$522,870 $203,576 $65,4757.62% 4.67% 12.29% 2.97% 0.95% $1,112,037 16.21%$6,861,704 $842,985Career and Technology Education (17)

$1,031,692$198,536 $928,655 $13,2001.17% 6.06% 7.22% 5.45% 0.08% $2,172,083 12.75%$17,035,852 $1,230,228Charlotte‐Mecklenburg Academy (17)

$1,613,104$649,307 $11,363,565 $8,3281.69% 4.19% 5.87% 29.49% 0.02% $13,634,304 35.39%$38,527,704 $2,262,411Collinswood Language Academy (17)

$0$0 $59,254 $00.00% 0.00% 0.00% 2.77% 0.00% $59,254 2.77%$2,141,097 $0E.E. Waddell (17)

$532,460$603,811 $490,364 $681,0754.78% 4.21% 8.99% 3.88% 5.39% $2,307,710 18.25%$12,642,198 $1,136,271East Mecklenburg High School (17)

$4,662,363$8,292,015 $24,143,175 $1,512,57220.12% 11.31% 31.43% 58.57% 3.67% $38,610,125 93.66%$41,222,598 $12,954,378Esperanza Global Academy (17)

$1,453,894$375,290 $922,074 $251,93211.09% 42.98% 54.08% 27.26% 7.45% $3,003,190 88.79%$3,382,522 $1,829,185Garinger High School (17)

$5,138,568$4,897,634 $2,302,300 $49,13212.65% 13.27% 25.93% 5.95% 0.13% $12,387,635 32.00%$38,708,900 $10,036,203Grove Park Elementary School (17)

$309,667$1,504,505 $4,050,417 $36,86111.56% 2.38% 13.94% 31.12% 0.28% $5,901,449 45.34%$13,015,986 $1,814,172Harding High School (17)

$343,427$973,801 $3,699,725 $51,8006.28% 2.21% 8.49% 23.85% 0.33% $5,068,753 32.67%$15,513,502 $1,317,228JT Williams (17)

$877,274$2,809,680 $2,266,647 $222,2109.14% 2.85% 12.00% 7.37% 0.72% $6,175,811 20.09%$30,736,689 $3,686,954Lansdowne Elementary School (17)

$18,800$318,959 $56,330 $74,50311.82% 0.70% 12.52% 2.09% 2.76% $468,592 17.37%$2,698,300 $337,759Lincoln Heights Elementary School (17

$17,791,909$5,223,675 $1,192,408 $308,37020.17% 68.70% 88.88% 4.60% 1.19% $24,516,362 94.67%$25,896,540 $23,015,584Mint Hill Elementary School (17)

$2,260,381$3,593,852 $5,757,423 $493,70713.77% 8.66% 22.44% 22.06% 1.89% $12,105,363 46.39%$26,093,784 $5,854,233Montclaire Elementary School (17)

$833,532$175,291 $870,093 $15,3001.40% 6.66% 8.06% 6.95% 0.12% $1,894,216 15.14%$12,514,576 $1,008,823Mountain Island Lake Academy (17)

$1,535,251$5,804,906 $10,823,262 $2,856,48612.75% 3.37% 16.12% 23.77% 6.27% $21,019,905 46.16%$45,539,599 $7,340,157New Elementary School (Elon, Hawk R

$4,927,792$3,143,723 $6,966,093 $9,971,4272.36% 3.71% 6.07% 5.24% 7.50% $25,009,035 18.81%$132,952,234 $8,071,515New High School (South, Ardrey) (17)

$1,575,864$1,770,068 $3,473,149 $436,7934.65% 4.14% 8.78% 9.12% 1.15% $7,255,873 19.05%$38,092,894 $3,345,931North Academy of World Languages (

$208,650$0 $100,625 $00.00% 2.30% 2.30% 1.11% 0.00% $309,275 3.41%$9,060,379 $208,650Northwest School of the Arts (17)

$7,641,104$13,482,757 $8,317,153 $7,698,58913.75% 7.79% 21.54% 8.48% 7.85% $37,139,603 37.87%$98,070,130 $21,123,862Palisades High School (17)

$1,636,383$2,478,054 $21,087,460 $259,5549.13% 6.03% 15.16% 77.68% 0.96% $25,461,452 93.79%$27,148,320 $4,114,438Shamrock Gardens Elementary School 

$283,497$326,844 $926,873 $217,9843.83% 3.32% 7.15% 10.86% 2.55% $1,755,197 20.57%$8,534,491 $610,341Sharon Elementary School (17)

Wednesday, October 11, 2023 Page 1 of 2



Facility Contract 
Amount

African 
American 
MBE$

Other
 MBE $

Other 
WBE $

Other 
SBE $

TotalTotal
 MBE $% % % % % %

$2,431,071$6,023,142 $10,945,346 $313,99916.25% 6.56% 22.80% 29.52% 0.85% $19,713,558 53.17%$37,073,557 $8,454,213South Academy of International Langu

$1,105,960$420,088 $128,056 $02.70% 7.11% 9.81% 0.82% 0.00% $1,654,104 10.64%$15,549,391 $1,526,048South Mecklenburg High School (17)

$19,052,520$916,165 $4,342,256 $237,7543.50% 72.72% 76.22% 16.57% 0.91% $24,548,695 93.70%$26,199,712 $19,968,685South Pine Academy (17)

$5,218,058$14,357,815 $65,599,651 $3,728,34815.09% 5.48% 20.57% 68.92% 3.92% $88,903,872 93.41%$95,179,215 $19,575,873West Charlotte High School (17)

$509,403$283,809 $1,255,006 $1,054,1462.89% 5.19% 8.09% 12.79% 10.75% $3,102,365 31.62%$9,810,566 $793,212West Mecklenburg High School (17)

$903,175,010 $89,281,980$87,176,618 $202,943,706 $33,182,797$176,458,598Grandtotal 9.65% 9.89% 19.54% 22.47% 3.67% $412,585,102 45.68%

Wednesday, October 11, 2023 Page 2 of 2



 

 

 September 2023 

$490,589,908
Non Reportable -

54.32%

$176,458,598 
MBE - 19.54%

$202,943,706 
WBE - 24.47%

$33,182,797 
SBE - 3.67%

MWSBE Participation 2017 Bond Projects

Design and Construction
Contract Total
$903,175,010
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New ES Elon Park, Hawk Ridge, Polo Ridge  
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New ES Elon Park, Hawk Ridge, Polo Ridge  
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New ES Elon Park, Hawk Ridge, Polo Ridge  
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New HS Ardrey Kell, South Mecklenburg 
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New HS Ardrey Kell, South Mecklenburg 
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New HS Ardrey Kell, South Mecklenburg 
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New HS Ardrey Kell, South Mecklenburg 
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Esperanza Global Academy 
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Esperanza Global Academy 
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  Esperanza Global Academy 
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Grove Park Elementary School 
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Grove Park Elementary School 
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Grove Park Elementary School 
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Mountain Island Lake Academy 
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Mountain Island Lake Academy 
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Bruns Elementary School Replacement 
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Bruns Elementary School Replacement 
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Lincoln Heights 
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2013 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

A. REPLACEMENT & RENOVATIONS

$8,640,000 $20,274,950 $11,886,062$6,500,034 $0 $1,888,855 $18,605,648 $18,294,498$18,386,096 $1,980,452 ($311,150)1 Career & Technology Education Institutes Phase 1:

$9,500,000 $13,461,149 $11,329,998$2,131,151 $0 $0 $13,461,149 $13,461,149$13,461,149 $0 $02 Davidson K-8 Conversion

$30,672,000 $29,845,539 $25,343,021$4,502,518 $0 $0 $29,845,539 $29,845,539$29,845,539 $0 $03 J.M. Alexander Middle Replacement

$19,440,000 $19,231,604 $15,272,733$3,958,871 $0 $0 $19,231,604 $19,231,604$19,231,604 $0 $04 Nations Ford Elementary Replacement

$12,420,000 $12,868,718 $10,820,801$2,047,917 $0 $0 $12,868,719 $12,868,719$12,868,718 $0 $05 Northwest School of the Arts

$5,940,000 $5,407,812 $1,936,415$3,471,397 $0 $0 $5,407,812 $5,407,812$5,407,812 $0 $06 Oakhurst STEAM Magnet Elementary/Starmount 

$24,732,000 $19,700,807 $15,533,138$4,167,671 $0 $0 $19,700,807 $19,700,807$19,700,809 $0 $07 Pre-K-8 Conversions Phase II: Ashley Park/ Bruns

$2,592,000 $4,624,831 $3,880,032$744,799 $0 $0 $4,624,831 $4,624,831$4,624,831 $0 $08 Selwyn Elementary

$20,340,000 $20,648,509 $15,567,037$5,081,473 $0 $0 $20,648,509 $20,648,509$20,648,509 $0 $09 Statesville Road Elementary

$0 $3,993,543 $0$3,993,543 $0 $0 $3,993,543 $3,993,543$3,993,543 $0 $010 West Mecklenburg HS

$134,276,000 $150,057,461 $111,569,237$36,599,373 $0 $1,888,856 $148,388,160 $148,077,010$148,168,610Total Replacement & Renovations $1,980,451 ($311,150)

B. RESPONSE TO ENROLLMENT GROWTH

$12,744,000 $12,083,804 $7,618,603$4,465,200 $0 $0 $12,083,803 $12,083,803$12,083,803 $0 $01 East Mecklenburg High Addition

$22,248,000 $11,040,942 $9,833,448$1,207,493 $0 $0 $11,040,941 $11,040,941$11,040,942 $0 $02 Myers Park High Addition

$6,448,000 $6,366,170 $4,251,865$2,114,306 $0 $0 $6,366,171 $6,366,171$6,366,171 $0 $03 Northridge Middle Addition

$8,964,000 $8,947,310 $6,944,615$2,002,694 $0 $0 $8,947,310 $8,947,310$8,947,310 $0 $04 Olympic High Addition/Renovation

$18,360,000 $16,307,355 $13,385,073$2,922,282 $0 $0 $16,307,355 $16,307,355$16,307,355 $0 $05 South Mecklenburg High Addition

$30,376,000 $31,387,929 $25,647,747$5,740,182 $0 $0 $31,387,929 $31,387,929$31,387,929 $0 $06 Charlotte East Language Academy (FKA -New Lang

$31,376,000 $38,898,906 $29,821,441$9,077,465 $0 $0 $38,898,906 $38,898,906$38,898,906 $0 $07 Rea Farms STEAM Academy

$30,376,000 $31,698,952 $26,031,564$5,667,388 $0 $0 $31,698,952 $31,698,952$31,698,952 $0 $08 Renaissance West STEAM Academy (FKA New Pre-

$0 $9,278,699 $0$9,278,699 $0 $0 $9,278,699 $9,278,699$9,278,699 $0 $09 New High School - South Meck/Ardrey Kell Relief *

$160,892,000 $166,010,067 $123,534,357$42,475,710 $0 $0 $166,010,066 $166,010,066$166,010,067Total Response to Enrollment Growth $0 $0

C. CONTINGENCY

$0 $0 $0$0 $0 $0 $0 $0$0 $0 $0

$0 $0 $0$0 $0 $0 $0 $0$0Total Contingency $0 $0

$295,168,000 $316,067,527 $235,103,594$79,075,083 $0 $1,888,856 $314,398,226 $314,087,076$314,178,677TOTAL LOCAL BOND PROGRAM $1,980,451 ($311,150)

Original project estimated costs approved by the Board Of Education on July 23, 2013 and approved by the voters  of Mecklenburg County on November 5, 2013. 

Note: Mecklenburg County's appropriated interest from COPS to increase funding  for the 2013 Bond Program.  

As Of: 9/30/2023



2017 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

A. REPLACEMENT & RENOVATIONS

$29,091,619 $31,243,066 $26,410,339$4,730,710 ($1,500) $103,517 $31,135,378 $31,135,878$31,141,049 $107,188 $5001 Briarwood Elementary *

$34,207,808 $48,859,580 $42,406,336$4,083,482 ($4,295) $2,374,057 $12,484,094 $14,313,059$46,489,818 $34,546,522 $1,828,9642 Bruns Academy Replacement

$10,101,734 $9,659,765 $3,766,908$3,558,120 ($176) $2,334,913 $5,716,648 $6,984,007$7,325,028 $2,675,758 $1,267,3593 Career & Technology Education Upgrades

$44,172,540 $41,401,384 $36,484,752$4,916,632 $0 $0 $41,401,384 $41,401,384$41,401,384 $0 $04 Collinswood K-8 *

$12,771,594 $10,231,911 $11,823,832($1,659,510) $0 $67,590 $10,141,268 $10,141,268$10,164,322 $90,643 $05 East Mecklenburg HS

$13,936,979 $5,236,979 $3,534,819$665,109 $0 $1,037,052 $4,253,414 $3,542,602$4,199,927 $1,694,377 ($710,812)6 Garinger HS

$18,330,263 $13,747,878 $11,702,610$2,045,267 $0 $0 $13,747,877 $13,747,877$13,747,877 $0 $07 Harding University High *

$18,957,960 $17,699,220 $15,523,717$2,175,504 $0 $0 $17,699,220 $17,699,220$17,699,220 $0 $08 Charlotte-Mecklenburg Academy (FKA -EC Specialty

$29,391,270 $33,554,188 $29,465,004$3,974,250 $41,075 $73,860 $32,148,585 $32,459,066$33,439,254 $1,095,122 $310,4829 Lansdowne Elementary

$3,740,478 $4,588,675 $817,550$2,707,282 $2,500 $1,061,343 $2,510,430 $2,867,731$3,524,832 $1,720,944 $357,30110 Lincoln Heights Elementary

$28,559,390 $28,200,634 $25,773,873$2,426,761 $0 $0 $28,200,634 $28,200,634$28,200,634 $0 $011 Montclaire Elementary Replacement *

$9,218,439 $13,239,686 $11,418,864$1,658,354 $12,000 $150,468 $11,259,956 $11,372,688$13,077,218 $1,866,998 $112,73312 Mountain Island k-8

$17,632,202 $12,167,000 $4,700,259$5,246,669 $0 $2,220,072 $1,792,856 $2,527,037$9,946,928 $9,639,963 $734,18113 Northwest School of the Arts

$29,890,351 $30,084,692 $26,234,783$3,422,159 $0 $427,750 $29,280,539 $29,245,138$29,656,942 $839,554 ($35,401)14 Shamrock Gardens Elementary *

$7,706,528 $9,125,862 $7,675,679$1,430,125 $0 $20,058 $9,079,791 $9,079,791$9,105,804 $46,071 $015 Sharon Elementary

$13,352,143 $17,322,927 $14,216,781$2,039,316 $0 $1,066,830 $773,286 $1,000,699$16,256,097 $16,322,228 $227,41216 South Mecklenburg HS

$4,571,709 $5,137,367 $356,383$2,920,051 $0 $1,860,934 $2,674,707 $2,747,883$3,276,433 $2,389,484 $73,17617 E.E. Waddell Magnet HS

$109,977,166 $104,413,163 $91,558,299$11,790,165 $78,886 $985,813 $99,648,658 $100,728,160$103,348,464 $3,685,003 $1,079,50218 West Charlotte HS Replacement

$11,065,440 $6,260,654 $8,631,118($2,370,464) $0 $0 $6,260,654 $6,260,654$6,260,654 $0 $019 West Mecklenburg HS

$13,964,339 $17,032,600 $12,492,488$3,562,071 $185,085 $792,956 $12,953,971 $13,994,201$16,054,559 $3,038,399 $1,040,23020 John Taylor Williams

$460,639,952 $459,207,232 $384,994,393$59,322,051 $313,575 $14,577,213 $373,163,350 $379,448,976$444,316,444Total Replacement & Renovations $79,758,255 $6,285,627

B. RESPONSE TO ENROLLMENT GROWTH

$45,359,367 $40,669,909 $34,716,308$5,953,333 $0 $268 $40,586,977 $40,586,977$40,669,641 $82,932 $01 South Academy of International Languages

$45,359,367 $41,742,062 $35,717,896$6,024,166 $0 $0 $41,742,062 $41,742,062$41,742,062 $0 $02 North Academy of World Languages (FKA - New K-8

$29,173,829 $30,477,421 $23,596,443$6,880,978 $0 $0 $30,477,421 $30,477,421$30,477,421 $0 $03 South Pine Academy (FKA - New ES Nations Ford, S

$29,988,332 $29,480,274 $25,964,556$3,296,439 $0 $219,279 $29,022,605 $29,024,154$29,260,995 $456,120 $1,5494 Mint Hill Elementary School

$30,422,230 $45,297,022 $31,555,591$13,232,137 $110,825 $398,469 $37,783,221 $38,021,878$44,787,727 $7,275,144 $238,6565 Esperanza Global Academy (FKA New ES - Windsor

$30,426,712 $60,641,761 $43,464,051$16,384,140 $211,795 $581,776 $39,681,158 $41,618,966$59,848,190 $19,022,794 $1,937,8096 New Elementary School - Elon/Hawk Ridge Relief *

$30,518,345 $44,079,387 $36,697,109$6,397,671 $28,000 $956,607 $36,605,848 $37,859,654$43,094,780 $6,219,734 $1,253,8057 Grove Park Elementary (FKA New ES - Hidden Valle

$109,908,793 $107,592,534 $96,401,797$10,855,062 $20,042 $315,633 $105,568,946 $105,630,625$107,256,858 $1,961,909 $61,6798 Palisades High School

$110,287,621 $146,286,358 $125,664,701$10,976,504 $5,641,410 $4,003,743 $71,035,863 $75,504,842$136,641,205 $70,781,516 $4,468,9799 New High School - South Meck/Ardrey Kell Relief *

$461,444,596 $546,266,728 $453,778,451$80,000,429 $6,012,072 $6,475,776 $432,504,101 $440,466,579$533,778,879Total Response to Enrollment Growth $105,800,149 $7,962,477

C. CONTINGENCY

$0 $0 $0$0 $0 $0 $0 $0$0 $0 $0

$0 $0 $0$0 $0 $0 $0 $0$0Total Contingency $0 $0

As Of: 9/30/2023



2017 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

$922,084,548 $1,005,473,960 $838,772,843$139,322,480 $6,325,647 $21,052,989 $805,667,451 $819,915,555$978,095,324TOTAL LOCAL BOND PROGRAM $185,558,404 $14,248,104

Original project estimated costs approved by the Board Of Education on July 25, 2017 approved by the voters  of Mecklenburg County on November 7, 2017.

*Project included in $33.2M early funding approved by  Board Of Education on August 9, 2016 and  Mecklenburg Board of County Commissioners on September  6, 2016. On February 19, 2019 an additional 
$8M was approved for New Elementary School - Elon/Hawk Ridge Relief site.

*Current Budget includes an additional $89.2M to fund increase land and construction costs.  The additional funds were approved by the Board of County Commissioners on June 16, 2020.

The New Elementary School - Elon/Hawk Ridge Relief current Budget includes 6.8M for Park and Recreation Project.

Bruns Academy Replacement current budget includes $1.5M for Park and Recreation Project.

Current Program Budget reflects a reclass of $7.4M  in expenditures to 2007 Bond Program and $14.4M in expenditures to 2013 Bond Program.

As Of: 9/30/2023



Funding Source Project Name Contractor Description
Change Order 

Amount
Revised Contract 

Value

* Not previously presented to the Board of Education for Approval (less than $90,000)

Charlotte‐Mecklenburg Board of Education
 Approved Construction or Repair Change Orders*

Reporting Period: September 2023

None this reporting period



 

 

 

   

 

 
CMS Capital Improvements Program Monthly Bond Report September 2023 

10 YEAR EXPENDITURE SUMMARY 
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GLOSSARY 



  

 
   

Glossary 

 Project Management – This section includes updates from our project managers and describes the currently 

active construction projects. This includes from Board of Education award thru final completion.  

 

 Design and Bidding – This section contains updates from our design managers on the projects currently in 

the design phase. This phase from design award to Board of Education award of construction. 

  

 Controls – Section includes misc. updates from controls group including expenditures, related Board of 

Education awards during the reporting period, cash flow information. This section covers all projects from 

approved bond through final expenditures and bond close with the county.  

 

 MWSBE – Contains updates from the MWSBE Director and team, including current activity and summaries 

of the participation by MWSBE providers on our program. 

 

 Bond Progress Summary – Provides a summary of bond financials including bond value, 

committed/pending amounts, paid to date, expended this month. 

 

 Project Procurement Dates - Next 90 Days major project bid activity. 

 

 Mobile Swing Space Utilization – Includes a summary of program related swing space currently in use and 

the schedule of use. 

 

 Bond Summary Schedule – Current program summary schedule including planned design, construction and 

FF&E. These activities are fed from detailed schedules and are fine-tuned as project information is available.  

 

 Project Contractor Teams; Provides summary of turnover dates for completed/closed projects since 2010 

including architects/designers and contractors. 
   

 School Site Location Maps – General location of bond projects (2017) by type. 
 

 Project Status Report – This section of the report provides a summary of the bond project scope, current 

estimate (all sources), planned occupancy/actual occupancy date. It also provides a current status of the design 

phase, construction progress and a brief update. The report currently includes 2013 and 2017 bond projects 

that have or will be completed after to August 2016.  
 

 MWSBE Participation Report – The MWSBE report provides a summary of the participation on the 2013 

& 2017 Bond funded projects. 

 

 Project Progress Photos – Includes photos of active construction projects.  
 

 Budget Summary Reports – These reports are by funding source and summarize financial activity to date on 

the projects. This includes original and current project estimates, committed values, amounts paid to date, 

balances and monthly expenditures. 
  

 Change Orders < $90,000 – This month’s approved construction or repair change orders < $90,000. 
 

 Expenditure Summary – Provides a summary of Bond Expenditures by calendar year. 




