

Project Information

March 2025

Scope of Work

Repurpose Dilworth for a TBD middle school magnet.

Project Status

The Board of Education approved the Architect contract to provide design services for the Dilworth Middle School conversion. The design will start in the second quarter of 2025.



Schedule

Occupy On

Construction Manager

Percent Complete

Bond Program

Facility Name

Address

Architect

| TASK | DUR | % Complete | START | FINISH |
|------------------------|-----|------------|-----------|-------------|
| Design & Permitting | 359 | 0.00% | June 2025 | May 2026 |
| Bidding & Construction | 398 | 0.00% | May 2026 | June 2027 |
| Ff&E / Occupancy | 60 | 0.00% | July 2027 | August 2027 |

2023 Bond

0%

August 2027

Dilworth Latta (23)

405 East Park Avenue

Charlotte, NC 28203

Morris Berg Architects





