
Project Summary Report CHARLOTTE-MECKLENBURG SCHOOLS
CMS BOND PROGRAM

New Middle School 2 North (23)

Schedule

2026 2027 2028

Design & Permitting Bidding & Construction FF&E / Occupancy

FACILITY
 

BUDGET TOTAL COMMITTED TO BE COMMITTED PAID TO DATE MWSBE %

New Middle School #2 North $89,315,148 $7,731,122 $81,584,026 $2,499,683 14.23%

Financial Summary Budget Contracts ExpendituresFinancial Summary MWSBE

June 2026

TASK DUR % Complete START
 

FINISH

Design & Permitting 373 85.00% May 2025 May 2026
Bidding & Construction 622 0.00% May 2026 January 2028
Ff&E / Occupancy 140 0.00% January 2028 June 2028

 
 

 
 

Bond Program 2023 Bond

Facility Name New Middle School 2 North (23)

Address 13832 Stumptown Road
Huntersville, NC

Architect Hord Coplan Macht, Inc.

Construction Manager Metcon

Percent Complete 0%

Occupy On August 2028

Project Information

Project Status
The architect continues their progress toward 
obtaining building permits. The construction 
manager continues their progress with procurement 
activities.

Baseline 54-classroom facility at Stumptown Road to 
relieve Bailey Road, Bradley and J.M. Alexander 
middle schools.

Scope of Work


