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UPCOMING MAJOR CONSTRUCTION 

 PROCUREMENT DATES - Three-Month Look Ahead 

 
Project  Bid Period* 

 
Second Ward Medical High School      October 8 – November 13 
Remaining Packages 

   Managed by Rodgers (CM) 
 

Second Ward Medical High School      November 13 (Bid) 
Remaining Packages 

   Managed by Rodgers (CM) 
 
 
* NOTE:  Work in Progress…Dates Subject to Change. 



 

 

MWSBE 
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MWSBE  
The Supplier Development Office of Charlotte-Mecklenburg Schools continued to conduct several individual virtual orientations with new MWSBE 
contractors and prime contractors.  In addition, team members also attended/hosted the following outreach sessions/pre-bid meetings and/or 
workforce development opportunities: 
 
Outreach Sessions:  

▪ Second Ward Medical School – Balance of Work Prebid Meeting 
▪ Mecklenburg County Business LaunchPad Noontime Knowledge Meeting 
▪ CMS Partnership Quarterly Summit Meeting 
▪ Heart of A Woman Business Conference  
▪ CMS Workforce Development Quarterly Meeting 
▪ Charlotte Minority Enterprise Development Week hosted by Charlotte Area Transit Systems; Charlotte Mecklenburg Schools; City of Charlotte; 

Central Piedmont College; Hispanic Contractors Association; Inlivian, Mecklenburg County. Metrolina Minority Contractors Association, National 
Institute, Women’s Business Center Charlotte, Aspire Community Capital and the Urban League of Central Carolinas.  Attendees participated in a 
Golf Tournament, Economic Symposium, Business Expo, Workforce Development Symposium and Awards Celebration Luncheon. 

 
We would like to thank the following sponsors:  Atrium Health, Charlotte Mecklenburg Schools, Edifice, Turner Construction, Metcon, Messer 

 Construction, LeChase/Jacobs/Leeper, ClancyTheys/McFarland, Superior Mechanical, Brownstone, DLR Group, LS3P, BL Wall Consulting, Balfour 
 Beatty, Aspire Community Capital, ADW Architects, 2527 Cleaning Services, Brasfield & Gorrie, CATS, Charlotte Airport, CMTA, Cooper Carry, D.A. 
 Everett Construction Group, DiverseCity Services, DMD Supply Services Group, Elford, HCAC, Holder-Edison Foard-Leeper, Informatic Concepts, 
 Jennifer Temps, LeChase Construction Services, Lil Associates, Little, MMCA, New Atlantic, Neighboring Concepts, NJR Construction, Optima 
 Engineering, Rodgers Builders, Shelco, Swinerton, Taylor Interiors, Terracon, TRSI Group, WC Construction, Whiting-Turner, Women’s Business 
 Center, My Outdoor Joy, Neighboring Concepts   

 
 2025 Charlotte MED Week Award Winners 
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Workforce Development:   
As part of our ongoing collaboration on current Charlotte-Mecklenburg Schools bond projects, we’d like to share several upcoming observances that 
celebrate the workforce and industries we are proud to partner with. We also invite your organization to share any initiatives, events, or recognitions 
you'd like highlighted within our network. 
 
The quarterly Workforce Development meeting was held on October 29. The meeting hosted 51 of our workforce development partners and community 
resource partners. Charlotte Works provided an overview of their firm’s services and providing valuable information around data trends for the 
construction industry for the Mecklenburg County region. In addition, they provided data around top industries in the Charlotte Metro area. Upcoming 
events, best practices and success stories were shared during the meeting. The next Quarterly meeting will be Wednesday, January 28th. 
 
Upcoming Events 

• November 6 - HCM 2nd Annual Design Discovery Day 

• November 7 - Urban League Central Carolinas 2026 Informational Session 

• November 18 - Whiting Turner - Workforce Development Lunch and Learn (South Mecklenburg High School) 

• November 21 - ABC Carolinas - Greater Charlotte Build A Shed Event (CMS High School Students)   

• January 20 & 21 - Goodwill Hiring Event - Launching 2 New Programs   
o Building Automation 
o Certified Department of Maintenance Technician (CAMT certification) 

• March 17 - ACE CLT Trades Day (CPCC Harper Campus) 

• March 24 - CMS Futures Fair  
 
Over the next month, team members will continue to work with contractors interested in bidding on the upcoming school projects utilizing various 
virtual tools to communicate.  Contractors are encouraged to review bid advertisements in Charlotte Observer and register as a vendor on the North 
Carolina electronic Vendor Portal (eVP) for notification of the various opportunities. 
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MWSBE Participation 
 

The MWSBE utilization related to design and construction of the  
2017 bond projects is 46.94% of which includes 20.30% ($183,349,525) 
participation by minority contractors, 22.84% ($206,225,622) by women 
contractors and 3.80% ($34,296,180) participation by small business 
contractors. This accounts for more than $423 million of utilization by 
Minority, Women and Small Business Contractors. 

The MWSBE utilization related to design and construction of the  
2023 bond projects is 17.27% of which includes 12.17% ($51,721,873) 
participation by minority contractors, 4.32% ($18,384,444) by women 
contractors and 0.78% ($3,323,100) participation by small business 
contractors. This accounts for more than $73 million of utilization by 
Minority, Women and Small Business Contractors. 
 
 

  

  

 
 
 
 



MWSBE Participation Commitments - Design and Construction

October 2025 Monthly Bond Report

Charlotte-Mecklenburg Schools

2017 Bond

Facility Contract 

Amount

African 

American 

MBE$

Other

 MBE $

Other 

WBE $

Other 

SBE $

TotalTotal

 MBE $% % % % % %

$6,859,855$3,957,032 $8,280,720 $7,107,8682.95% 5.11% 8.05% 6.16% 5.29% $26,205,475 19.51%$134,328,803 $10,816,887Ballantyne Ridge High School (17)

$2,135,619$4,038,457 $2,187,249 $187,10214.26% 7.54% 21.81% 7.73% 0.66% $8,548,427 30.19%$28,311,094 $6,174,076Briarwood Elementary School (17)

$3,888,970$4,147,603 $4,977,389 $2,312,6549.16% 8.59% 17.76% 11.00% 5.11% $15,326,615 33.86%$45,259,715 $8,036,573Bruns Avenue Elementary School (17)

$332,511$525,995 $221,655 $65,4757.70% 4.87% 12.56% 3.24% 0.96% $1,145,636 16.77%$6,832,606 $858,506Career and Technology Education (17)

$1,031,692$198,536 $928,655 $13,2001.17% 6.06% 7.22% 5.45% 0.08% $2,172,083 12.76%$17,027,813 $1,230,228Charlotte-Mecklenburg Academy (17)

$1,613,104$650,587 $11,381,565 $8,3281.69% 4.18% 5.87% 29.51% 0.02% $13,653,584 35.40%$38,572,304 $2,263,691Collinswood Language Academy (17)

$0$47,275 $69,124 $02.09% 0.00% 2.09% 3.06% 0.00% $116,399 5.15%$2,261,524 $47,275E.E. Waddell (17)

$532,460$603,811 $490,364 $681,0754.78% 4.21% 8.99% 3.88% 5.39% $2,307,710 18.25%$12,641,968 $1,136,271East Mecklenburg High School (17)

$3,464,374$9,565,437 $24,281,140 $1,419,75124.31% 8.81% 33.12% 61.72% 3.61% $38,730,701 98.45%$39,340,689 $13,029,810Esperanza Global Academy (17)

$363,897$105,972 $669,134 $251,9323.16% 10.84% 14.00% 19.94% 7.51% $1,390,935 41.44%$3,356,551 $469,868Garinger High School (17)

$3,772,013$5,299,456 $2,580,361 $49,13213.79% 9.82% 23.61% 6.72% 0.13% $11,700,962 30.46%$38,419,068 $9,071,469Grove Park Elementary School (17)

$309,667$1,504,505 $4,050,417 $36,86111.56% 2.38% 13.94% 31.12% 0.28% $5,901,449 45.34%$13,015,986 $1,814,172Harding High School (17)

$379,844$740,160 $3,832,205 $51,8004.83% 2.48% 7.30% 24.99% 0.34% $5,004,009 32.63%$15,334,728 $1,120,004JT Williams (17)

$1,777,700$6,124,645 $11,728,370 $2,487,07213.43% 3.90% 17.32% 25.71% 5.45% $22,117,786 48.49%$45,615,167 $7,902,344Knights View Elementary School (17)

$883,466$2,642,208 $2,273,144 $3,332,2998.76% 2.93% 11.70% 7.54% 11.05% $9,131,117 30.29%$30,145,716 $3,525,674Lansdowne Elementary School (17)

$18,800$418,018 $72,406 $73,07712.32% 0.55% 12.88% 2.13% 2.15% $582,300 17.16%$3,392,739 $436,818Lincoln Heights Elementary School (17

$17,791,909$5,223,675 $1,192,408 $308,37020.13% 68.58% 88.71% 4.60% 1.19% $24,516,362 94.49%$25,944,742 $23,015,584Mint Hill Elementary School (17)

$2,341,048$3,593,852 $5,775,745 $493,70713.77% 8.97% 22.74% 22.13% 1.89% $12,204,352 46.77%$26,093,784 $5,934,900Montclaire Elementary School (17)

$744,266$152,250 $927,916 $15,3001.29% 6.29% 7.58% 7.84% 0.13% $1,839,733 15.55%$11,829,223 $896,517Mountain Island Lake Academy (17)

$1,575,864$1,770,068 $4,231,632 $436,7934.65% 4.14% 8.78% 11.11% 1.15% $8,014,357 21.04%$38,092,894 $3,345,931North Academy of World Languages (

$309,525$1,287,042 $2,677,244 $012.27% 2.95% 15.22% 25.52% 0.00% $4,273,811 40.74%$10,490,553 $1,596,567Northwest School of the Arts (17)

$7,641,104$13,482,757 $8,321,003 $7,698,58913.86% 7.86% 21.72% 8.56% 7.92% $37,143,453 38.20%$97,244,258 $21,123,862Palisades High School (17)

$1,676,279$2,478,054 $21,128,435 $259,5549.13% 6.18% 15.31% 77.85% 0.96% $25,542,323 94.11%$27,140,268 $4,154,334Shamrock Gardens Elementary School 

$273,220$438,383 $926,873 $106,4445.10% 3.18% 8.28% 10.79% 1.24% $1,744,920 20.31%$8,593,411 $711,603Sharon Elementary School (17)
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Facility Contract 

Amount

African 

American 

MBE$

Other

 MBE $

Other 

WBE $

Other 

SBE $

TotalTotal

 MBE $% % % % % %

$2,422,541$6,023,142 $10,945,346 $313,99916.22% 6.52% 22.74% 29.47% 0.85% $19,705,028 53.06%$37,136,688 $8,445,683South Academy of International Langu

$2,801,603$2,879,157 $819,355 $80,50518.99% 18.48% 37.48% 5.41% 0.53% $6,580,620 43.41%$15,158,548 $5,680,760South Mecklenburg High School (17)

$19,052,520$916,165 $4,342,256 $237,7543.51% 72.95% 76.46% 16.63% 0.91% $24,548,695 94.00%$26,115,818 $19,968,685South Pine Academy (17)

$5,259,935$14,488,288 $65,658,505 $5,213,39315.16% 5.50% 20.66% 68.69% 5.45% $90,620,120 94.80%$95,589,074 $19,748,223West Charlotte High School (17)

$509,403$283,809 $1,255,006 $1,054,1462.89% 5.19% 8.09% 12.79% 10.75% $3,102,365 31.62%$9,810,566 $793,212West Mecklenburg High School (17)

$903,096,296 $89,763,190$93,586,335 $206,225,622 $34,296,180$183,349,525Grandtotal 10.36% 9.94% 20.30% 22.84% 3.80% $423,871,328 46.94%
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MWSBE Participation Commitments - Design and Construction

October 2025 Monthly Bond Report

Charlotte-Mecklenburg Schools

2023 Bond

Facility Contract 

Amount

African 

American 

MBE$

Other

 MBE $

Other 

WBE $

Other 

SBE $

TotalTotal

 MBE $% % % % % %

$478,250$0 $0 $00.00% 11.54% 11.54% 0.00% 0.00% $478,250 11.54%$4,145,120 $478,250Berryhill School (23)

$106,950$287,580 $40,071 $103,1509.37% 3.49% 12.86% 1.31% 3.36% $537,751 17.52%$3,068,531 $394,530Beverly Woods Elementary School (23

$3,840,152$2,602,450 $1,713,085 $1,030,8394.97% 7.34% 12.31% 3.27% 1.97% $9,186,526 17.55%$52,350,088 $6,442,602Cotswold ES/Billingsville (23)

$270,000$35,000 $27,355 $30,0000.92% 7.14% 8.06% 0.72% 0.79% $362,355 9.58%$3,783,838 $305,000Huntersville Elementary School (23)

$67,001$1,159,264 $157,373 $73,33122.34% 1.29% 23.63% 3.03% 1.41% $1,456,968 28.08%$5,188,807 $1,226,265Marie G Davis Montessori Upfit (23)

$6,491,309$2,554,048 $3,787,862 $189,7503.75% 9.54% 13.29% 5.57% 0.28% $13,022,969 19.13%$68,065,291 $9,045,357New Middle School 1 South (23)

$460,750$41,620 $0 $103,5001.09% 12.05% 13.14% 0.00% 2.71% $605,870 15.85%$3,822,635 $502,370New Middle School 2 North (23)

$575,100$0 $63,425 $247,4500.00% 1.34% 1.34% 0.15% 0.58% $885,975 2.06%$42,983,447 $575,100North Mecklenburg High School Repla

$1,900,145$2,083,646 $5,529,315 $213,4813.19% 2.91% 6.09% 8.45% 0.33% $9,726,587 14.87%$65,399,535 $3,983,791Northwest School of the Arts/First Wa

$1,584,897$6,783,627 $1,993,408 $520,59912.15% 2.84% 14.98% 3.57% 0.93% $10,882,530 19.48%$55,852,802 $8,368,523Park Road/Dilworth Latta/Sedgefield (

$1,048,561$3,468 $223,198 $650,0000.03% 10.20% 10.23% 2.17% 6.32% $1,925,227 18.73%$10,279,490 $1,052,029Second Ward Medical High School (23)

$6,984,978$12,363,079 $4,849,353 $161,00011.22% 6.34% 17.55% 4.40% 0.15% $24,358,409 22.10%$110,214,106 $19,348,057South Mecklenburg High School Repla

$425,153,689 $23,808,093$27,913,781 $18,384,444 $3,323,100$51,721,873Grandtotal 6.57% 5.60% 12.17% 4.32% 0.78% $73,429,417 17.27%
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FINANCIALS 

 

Funding Source and Value 
Amount 

Committed/Pending 
Amount 

Paid to Date 
Amount Expended 

This Period 

2017 Bond $997,189,161 $990,613,472  $981,978,376  $753,624  

2023 Bond $2,500,000,000  $485,163,618  $115,634,472  $8,428,325  

Grand Total $3,497,189,161  $1,475,777,090  $1,097,612,848  $9,181,949  

 

 
 
 
 
 
  
 
 
 



2017 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

A. REPLACEMENT & RENOVATIONS

$29,091,619 $31,136,111 $26,405,374$4,730,737 $0 $0 $31,136,111 $31,136,111$31,136,111 $0 $01 Briarwood Elementary *

$34,207,808 $47,359,580 $42,454,556$4,273,431 $10,000 $621,594 $44,139,864 $44,139,864$46,727,986 $3,219,716 $02 Bruns Academy Replacement

$10,101,734 $6,984,007 $3,318,588$3,665,419 $0 $0 $6,984,007 $6,984,007$6,984,007 $0 $03 Career & Technology Education Upgrades

$44,172,540 $41,401,384 $36,484,752$4,916,632 $0 $0 $41,401,384 $41,401,384$41,401,384 $0 $04 Collinswood K-8 *

$12,771,594 $10,141,268 $11,800,548($1,659,510) $0 $230 $10,141,268 $10,141,268$10,141,038 $0 $05 East Mecklenburg HS

$13,936,979 $4,204,948 $3,255,941$944,803 $0 $3,674 $4,192,548 $4,197,265$4,200,744 $7,683 $4,7176 Garinger HS

$18,330,263 $13,747,878 $11,702,610$2,045,267 $0 $0 $13,747,877 $13,747,877$13,747,877 $0 $07 Harding University High *

$18,957,960 $17,699,220 $15,517,119$2,175,504 $0 $6,597 $17,699,220 $17,699,220$17,692,623 $0 $08 Charlotte-Mecklenburg Academy (FKA -EC Specialty

$29,391,270 $33,554,188 $28,837,582$3,928,089 $0 $788,517 $32,766,619 $32,766,619$32,765,671 $787,569 $09 Lansdowne Elementary

$3,740,478 $4,333,830 $712,617$3,533,619 $0 $87,594 $3,971,912 $3,985,097$4,246,236 $348,733 $13,18510 Lincoln Heights Elementary

$28,559,390 $28,200,634 $25,773,873$2,426,761 $0 $0 $28,200,634 $28,200,634$28,200,634 $0 $011 Montclaire Elementary Replacement *

$9,218,439 $13,239,686 $10,872,368$1,658,948 $0 $708,370 $12,485,881 $12,485,881$12,531,316 $753,805 $012 Mountain Island k-8

$17,632,202 $11,417,000 $4,109,327$7,300,690 $0 $6,984 $9,558,911 $9,673,851$11,410,016 $1,743,149 $114,94013 Northwest School of the Arts

$29,890,351 $29,757,027 $26,334,868$3,422,159 $0 $0 $29,757,027 $29,757,027$29,757,027 $0 $014 Shamrock Gardens Elementary *

$7,706,528 $9,088,894 $7,658,861$1,430,033 $0 $0 $9,088,894 $9,088,894$9,088,894 $0 $015 Sharon Elementary

$13,352,143 $17,322,927 $14,265,602$1,913,089 $0 $1,144,236 $16,090,357 $16,090,357$16,178,691 $1,232,570 $016 South Mecklenburg HS

$4,571,709 $3,770,925 $109,959$3,064,213 $0 $596,753 $3,177,525 $3,177,525$3,174,171 $593,400 $017 E.E. Waddell Magnet HS

$109,977,166 $103,466,299 $91,657,684$11,724,077 $0 $84,537 $102,980,457 $102,980,457$103,381,761 $485,843 $018 West Charlotte HS Replacement

$11,065,440 $6,260,654 $8,631,118($2,370,464) $0 $0 $6,260,654 $6,260,654$6,260,654 $0 $019 West Mecklenburg HS

$13,964,339 $16,058,504 $12,267,108$3,604,715 $0 $186,682 $15,870,497 $15,870,497$15,871,822 $188,007 $020 John Taylor Williams

$460,639,952 $449,144,964 $382,170,454$62,728,211 $10,000 $4,235,769 $439,651,648 $439,784,490$444,898,665Total Replacement & Renovations $9,360,475 $132,842

B. RESPONSE TO ENROLLMENT GROWTH

$45,359,367 $40,603,148 $34,616,654$5,986,494 $0 $0 $40,603,147 $40,603,147$40,603,148 $0 $01 South Academy of International Languages

$45,359,367 $41,742,062 $35,717,895$6,024,166 $0 $0 $41,742,062 $41,742,062$41,742,062 $0 $02 North Academy of World Languages (FKA - New K-8

$29,173,829 $30,477,421 $23,593,585$6,883,836 $0 $0 $30,477,421 $30,477,421$30,477,421 $0 $03 South Pine Academy (FKA - New ES Nations Ford, S

$29,988,332 $29,026,764 $25,730,325$3,295,174 $0 $1,265 $29,025,499 $29,025,499$29,025,499 $1,265 $04 Mint Hill Elementary School

$30,422,230 $45,297,022 $31,511,350$13,357,763 $0 $427,909 $44,558,510 $44,558,510$44,869,113 $738,512 $05 Esperanza Global Academy (FKA New ES - Windsor

$30,426,712 $53,212,885 $41,887,230$11,058,728 $0 $266,927 $51,482,949 $51,482,949$52,945,958 $1,729,935 $06 Knights View Elementary School - Elon/Hawk Ridge 

$30,518,345 $42,890,747 $36,105,423$6,331,884 $0 $453,440 $42,424,448 $42,424,448$42,437,307 $466,300 $07 Grove Park Elementary (FKA New ES - Hidden Valle

$109,908,793 $106,172,644 $95,084,171$10,855,109 $0 $233,364 $105,887,934 $105,887,934$105,939,280 $284,710 $08 Palisades High School

$110,287,621 $158,621,503 $125,597,266$32,067,753 $0 $956,484 $155,371,134 $155,991,916$157,665,019 $2,629,587 $620,7829 Ballantyne Ridge High School

$461,444,596 $548,044,196 $449,843,901$95,860,906 $0 $2,339,389 $541,573,104 $542,193,886$545,704,807Total Response to Enrollment Growth $5,850,310 $620,782

C. CONTINGENCY

$0 $0 $0$0 $0 $0 $0 $0$0 $0 $0

$0 $0 $0$0 $0 $0 $0 $0$0Total Contingency $0 $0

As Of: 10/31/2025



2017 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

$922,084,548 $997,189,161 $832,014,355$158,589,117 $10,000 $6,575,158 $981,224,751 $981,978,376$990,603,472TOTAL LOCAL BOND PROGRAM $15,210,785 $753,624

Original project estimated costs approved by the Board Of Education on July 25, 2017 approved by the voters  of Mecklenburg County on November 7, 2017.

*Project included in $33.2M early funding approved by  Board Of Education on August 9, 2016 and  Mecklenburg Board of County Commissioners on September  6, 2016. On February 19, 2019 an additional 
$8M was approved for New Elementary School - Elon/Hawk Ridge Relief site.

*Current Budget includes an additional $89.2M to fund increase land and construction costs.  The additional funds were approved by the Board of County Commissioners on June 16, 2020.

Current Program Budget reflects a reclass of $7.4M  in expenditures to 2007 Bond Program and $14.4M in expenditures to 2013 Bond Program.

As Of: 10/31/2025



2023 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

A. REPLACEMENT & RENOVATIONS

$97,732,036 $97,732,036 $0$0 $0 $97,732,036 $0 $0$0 $97,732,036 $01 Albemarle Road Middle School

$74,244,220 $74,244,220 $0$0 $0 $74,244,220 $0 $0$0 $74,244,220 $02 Allenbrook Elementary School

$104,286,451 $104,286,451 $20,962$7,930,613 $0 $96,334,877 $498,160 $798,776$7,951,575 $103,487,675 $300,6163 Berryhill School

$71,237,699 $71,237,699 $0$5,720,633 $0 $65,517,066 $126,479 $127,435$5,720,633 $71,110,264 $9564 Beverly Woods Elementary School

$7,506,657 $7,506,657 $0$0 $0 $7,506,657 $0 $0$0 $7,506,657 $05 Cochrane Collegiate Academy/iMeck

$76,471,997 $76,471,997 $0$0 $0 $76,471,997 $0 $0$0 $76,471,997 $06 Cornelius Elementary School

$80,555,856 $80,555,856 $47,791,894$7,680,157 $52,000 $25,031,806 $4,080,288 $4,663,683$55,472,051 $75,892,173 $583,3957 Cotswold ES/Billingsville

$92,706,982 $92,706,982 $0$0 $0 $92,706,982 $0 $0$0 $92,706,982 $08 Coulwood STEM Academy

$1,563,348 $1,563,348 $0$0 $0 $1,563,348 $0 $0$0 $1,563,348 $09 E.E. Waddell High School

$201,339,353 $201,339,353 $0$0 $0 $201,339,353 $0 $0$0 $201,339,353 $010 East Mecklenburg High School

$54,905,692 $54,905,692 $0$0 $0 $54,905,692 $0 $0$0 $54,905,692 $011 Garinger High School

$202,879,499 $202,879,499 $0$0 $0 $202,879,499 $0 $0$0 $202,879,499 $012 Harding University High School

$66,235,904 $66,235,904 $117,426$3,809,415 $0 $62,309,063 $218,804 $469,529$3,926,841 $65,766,375 $250,72513 Huntersville Elementary School

$1,647,752 $1,647,752 $0$0 $0 $1,647,752 $0 $0$0 $1,647,752 $014 J.T. Williams 

$9,174,783 $9,174,783 $32,181$5,600,471 $4,375 $3,537,755 $836,881 $1,503,958$5,632,653 $7,670,825 $667,07715 Marie G Davis Montessori Upfit

$79,874,929 $79,874,929 $0$0 $0 $79,874,929 $0 $0$0 $79,874,929 $016 Matthews Elementary School

$228,464,171 $228,464,171 $32,075,158$19,984,203 $25,900 $176,356,423 $6,217,161 $6,529,093$52,059,361 $221,935,078 $311,93217 North Mecklenburg High School Replacement

$93,654,147 $93,654,147 $26,917,182$42,140,438 $270,057 $24,421,970 $30,466,134 $34,678,445$69,057,620 $58,975,702 $4,212,31118 Northwest School of the Arts/First Ward

$89,491,971 $89,491,971 $34,053,440$26,305,226 $411,620 $28,721,685 $23,915,842 $25,196,370$60,358,666 $64,295,601 $1,280,52819 Park Road ES/Dilworth Latta/Sedgefield

$7,741,099 $7,741,099 $0$0 $0 $7,741,099 $0 $0$0 $7,741,099 $020 South Charlotte Middle School

$127,909,253 $127,909,253 $102,876,758$12,278,454 $1,834,095 $10,919,947 $13,213,552 $13,250,824$115,155,211 $114,658,429 $37,27221 South Mecklenburg High School Replacement

$80,830,528 $80,830,528 $0$0 $0 $80,830,528 $0 $0$0 $80,830,528 $022 Steele Creek Elementary School

$73,119,088 $73,119,088 $0$0 $0 $73,119,088 $0 $0$0 $73,119,088 $023 University Park Arts 

$6,247,871 $6,247,871 $0$0 $0 $6,247,871 $0 $0$0 $6,247,871 $024 Villa Heights @ Hawthorne

$8,999,792 $8,999,792 $0$0 $0 $8,999,792 $0 $0$0 $8,999,792 $025 West Regional Athletic Complex

$92,471,565 $92,471,565 $0$0 $0 $92,471,565 $0 $0$0 $92,471,565 $026 Wilson STEM Academy

$2,031,292,643 $2,031,292,643 $243,885,000$131,449,610 $2,598,048 $1,653,432,999 $79,573,300 $87,218,113$375,334,610Total Replacement & Renovations $1,944,074,530 $7,644,813

B. RESPONSE TO ENROLLMENT GROWTH

$92,371,482 $92,371,482 $0$7,206,222 $0 $85,165,260 $979,768 $1,240,643$7,206,222 $91,130,840 $260,8741 New Middle School #2 North

$98,436,153 $98,436,153 $0$0 $0 $98,436,153 $0 $0$0 $98,436,153 $02 New Middle School #3 Southwest

$176,810,460 $176,810,460 $136,075$16,753,802 $10,929,845 $148,990,738 $5,905,697 $6,358,570$16,889,877 $170,451,890 $452,8733 New Second Ward High School

$101,089,262 $101,089,262 $63,736,645$8,257,912 $210,460 $28,903,304 $20,747,382 $20,817,147$71,994,556 $80,272,115 $69,7654 New Middle School #1 South

$468,707,357 $468,707,357 $63,872,720$32,217,936 $11,140,305 $361,495,455 $27,632,847 $28,416,359$96,090,656Total Response to Enrollment Growth $440,290,998 $783,512

$2,500,000,000 $2,500,000,000 $307,757,720$163,667,546 $13,738,353 $2,014,928,454 $107,206,147 $115,634,472$471,425,265 $2,384,365,528 $8,428,325

Original Budget Projects were approved by the Board of County Commissioners on June 6, 2023 and by the voters of Mecklenburg County on November 7, 2023.

As Of: 10/31/2025
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Bond Construction Website  
www.cmsbondconstruction.com 

 
Linktree  

https://linktr.ee/cmsbondinfo 
 

Facebook  
https://www.facebook.com/cmsbond 

 

Twitter  

https://twitter.com/CMSbondinfo 
 

YouTube  

https://www.youtube.com/@cmsbondinfo 
 

Instagram  

https://www.instagram.com/cmsbondinfo 
 
 
 

 
For more information, email cmsbond@cms.k12.nc.us 
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