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UPCOMING MAJOR CONSTRUCTION 
 PROCUREMENT DATES - Three-Month Look Ahead 

 
Project  Bid Period* 

 

 Beverly Woods ES        August 13, 2026 
    Managed by Edifice  

  
Beverly Woods ES        August 27, 2026 

    Managed by Edifice  

  
Huntersville ES       August 27, 2026 

    Managed by Swinerton 

  
Berryhill Pre-K8 – Informal packages     September 16, 2026 

    Managed by Messer 

  
Berryhill Pre-K8 – Formal packages     September 17, 2026     

    Managed by Messer 
 
 
        
 
 
 
 
* NOTE:  Work in Progress…Dates Subject to Change. 
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SBE  
The Supplier Development Office of Charlotte-Mecklenburg Schools continued to conduct several individual virtual orientations with new SBE 
contractors and prime contractors. In addition, team members also attended/hosted the following outreach sessions/pre-bid meetings and/or 
workforce development opportunities: 
 
Outreach Sessions:  

▪ Charlotte Mecklenburg Schools Convocation  
▪ Carolinas Virginia Minority Supplier Development Business Opportunity 
▪ American Contractors Compliance Association – National Training Institute 

 
Over the next month, team members will continue to work with contractors interested in bidding on the upcoming school projects utilizing various 
virtual tools to communicate.  Contractors are encouraged to review bid advertisements in Charlotte Observer and register as a vendor on the North 
Carolina electronic Vendor Portal (eVP) for notification of the various opportunities. 
 
Workforce Development:  
The CMS Workforce Development Quarterly meeting will be held on Wednesday, September 23. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Small Business Enterprise Program Participation Summary Report Date 9/23/2026

9/23/2026 11:42:48 AM

August 2026

Charlotte-Mecklenburg Schools

2023 Bond

Facility Contract 

Amount

BBE

Subgroup

FBE

Subgroup

SBE Other

Subgroup
SBE

Total% % % %

ABE

Subgroup %

HBE

Subgroup %

NBE

Subgroup %

$0 $2,240Berryhill School (23) 0.00% 0.05% $487,115 10.35%$4,704,900 $0 0.00% $478,250 10.16% $6,625 0.14%

$313,060 $40,071 $103,150Beverly Woods Elementary School (23) 9.52% 1.22% 3.14% $635,461 19.33%$3,288,131 $30,000 0.91% $48,500 1.48% $100,680 3.06%

$2,562,893 $3,803,096 $190,895Cato Ridge Middle School (23) 3.75% 5.57% 0.28% $13,245,975 19.39%$68,303,374 $950,784 1.39% $4,350,456 6.37% $1,387,850 2.03%

$2,640,019 $1,985,716 $1,059,439Cotswold ES/Billingsville (23) 4.87% 3.66% 1.95% $9,579,303 17.67%$54,201,456 $70,433 0.13% $3,812,824 7.03% $10,872 0.02%

$0 $60,978Coulwood STEM Academy (23) 0.00% 1.52% $60,978 1.52%$4,023,448 $0 0.00% $0 0.00% $0 0.00%

$28,664,140 $2,966,947 $492,328Dilworth/Marie G. Davis/Sedgefield (23) 36.21% 3.75% 0.62% $34,120,578 43.11%$79,150,984 $120,323 0.15% $1,801,486 2.28% $75,354 0.10%

$0 $94,978 $365,000East Mecklenburg High School (23) 0.00% 1.04% 3.99% $459,978 5.02%$9,157,838 $0 0.00% $0 0.00% $0 0.00%

$590,520 $26,451 $30,000Huntersville Elementary School (23) 10.54% 0.47% 0.54% $1,213,078 21.65%$5,602,911 $30,000 0.54% $501,107 8.94% $35,000 0.62%

$1,160,984 $391,956 $73,331J.T. Williams Secondary Montessori (23) 18.68% 6.31% 1.18% $1,706,855 27.46%$6,216,394 $0 0.00% $18,100 0.29% $62,484 1.01%

$0 $150,000Matthews Elementary School (23) 0.00% 4.27% $554,000 15.77%$3,513,730 $0 0.00% $404,000 11.50% $0 0.00%

$3,666,823 $3,161,415 $103,500New Middle School 2 North (23) 5.15% 4.44% 0.15% $67,548,744 94.87%$71,199,208 $114,185 0.16% $1,943,262 2.73% $58,559,559 82.25%

$20,000 $228,310 $135,350New Middle School 3 Southwest (23) 0.49% 5.55% 3.29% $471,410 11.46%$4,115,061 $0 0.00% $87,750 2.13% $0 0.00%

$12,890,059 $8,453,234 $976,001North Mecklenburg High School Replacement (23) 7.57% 4.96% 0.57% $40,241,467 23.63%$170,320,996 $27,646 0.02% $17,826,207 10.47% $68,320 0.04%

$2,183,057 $5,644,861 $214,481Northwest School of the Arts/First Ward (23) 3.28% 8.49% 0.32% $9,960,893 14.98%$66,483,317 $30,825 0.05% $1,887,669 2.84% $0 0.00%

$7,715,998 $14,154,136 $2,376,090Second Ward High School (23) 6.14% 11.26% 1.89% $33,072,141 26.32%$125,663,313 $2,400,957 1.91% $4,926,711 3.92% $1,498,248 1.19%

$12,214,662 $5,556,963 $161,000South Mecklenburg High School Replacement (23) 11.07% 5.04% 0.15% $25,218,990 22.86%$110,331,341 $521,355 0.47% $4,850,639 4.40% $1,914,372 1.74%

$3,342,500 $0University Park Arts (23) 92.61% 0.00% $3,342,500 92.61%$3,609,275 $0 0.00% $0 0.00% $0 0.00%

$0 $32,184Wilson STEM Academy (23) 0.00% 0.83% $231,684 5.95%$3,892,079 $0 0.00% $199,500 5.13% $0 0.00%

$793,777,756 $77,964,715 $46,753,536 $6,280,565Grandtotal 9.82% 5.89% 0.79% $242,151,149 30.51%$4,296,508 0.54% $43,136,461 5.43% $63,719,364 8.03%

Page 1 of 1
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SBE Participation 
 

The SBE utilization related to design and construction of the  
2017 bond projects is 46.96% participation of which includes 10.36% 
($93,581,745) by BBE contractors, 0.79% ($7,090,830) by ABE 
contractors, 4.09% ($36,920,880) by HBE contractors, 5.07% 
($45,760,463) by NBE contractors, 22.86% ($206,463,403) by FBE 
contractors and 3.80% ($34,296,180) by SBE other contractors. This 
accounts for more than $424 million of utilization by Small Business 
Enterprises. 

 

The SBE utilization related to design and construction of the  
2023 bond projects is 30.51% participation of which includes 9.82% 
($77,964,715) by BBE contractors, 0.54% ($4,296,508) by ABE 
contractors, 5.41% ($43,136,461) by HBE contractors, 8.03% 
($63,719,364) by NBE contractors, 5.89% ($46,753,536) by FBE 
contractors and 0.79% ($6,280,565) by SBE other contractors. This 
accounts for more than $242 million of utilization by Small Business 
Enterprises. 
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FINANCIALS 

 

Funding Source and Value 
Amount 

Committed/Pending 
Amount 

Paid to Date 
Amount Expended 

This Period 

2017 Bond $990,288,412  $986,985,123  $986,985,121  ($465) 

2023 Bond $2,494,723,565  $802,631,348  $346,733,848  $19,053,058  

Grand Total $3,485,011,977  $1,789,616,471  $1,333,718,969  $19,052,593  

 

 
 
 
  
 
 
 



2017 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

A. REPLACEMENT & RENOVATIONS

$29,091,619 $31,136,111 $26,405,374$4,730,737 $0 $0 $31,136,111 $31,136,111$31,136,111 $0 $01 Briarwood Elementary *

$34,207,808 $46,144,142 $42,488,802$3,655,340 $0 $0 $46,144,607 $46,144,142$46,144,142 $0 ($465)2 Bruns Academy Replacement

$10,101,734 $6,984,007 $3,318,588$3,665,419 $0 $0 $6,984,007 $6,984,007$6,984,007 $0 $03 Career & Technology Education Upgrades
$44,172,540 $41,401,384 $36,484,752$4,916,632 $0 $0 $41,401,384 $41,401,384$41,401,384 $0 $04 Collinswood K-8 *

$12,771,594 $10,141,268 $11,800,778($1,659,510) $0 $0 $10,141,268 $10,141,268$10,141,268 $0 $05 East Mecklenburg HS

$13,936,979 $4,197,844 $3,244,051$953,794 $0 $0 $4,197,845 $4,197,845$4,197,844 $0 $06 Garinger HS

$18,330,263 $13,747,878 $11,702,610$2,045,267 $0 $0 $13,747,877 $13,747,877$13,747,877 $0 $07 Harding University High *
$18,957,960 $17,699,220 $15,740,704$1,958,516 $0 $0 $17,699,220 $17,699,220$17,699,220 $0 $08 Charlotte-Mecklenburg Academy (FKA -EC Specialty

$29,391,270 $32,766,619 $28,837,582$3,929,037 $0 $0 $32,766,619 $32,766,619$32,766,619 $0 $09 Lansdowne Elementary

$3,740,478 $4,099,798 $568,323$3,531,475 $0 $0 $4,099,798 $4,099,798$4,099,798 $0 $010 Lincoln Heights Elementary

$28,559,390 $28,200,634 $25,773,873$2,426,761 $0 $0 $28,200,634 $28,200,634$28,200,634 $0 $011 Montclaire Elementary Replacement *
$9,218,439 $12,485,881 $10,826,933$1,658,948 $0 $0 $12,485,881 $12,485,881$12,485,881 $0 $012 Mountain Island k-8

$17,632,202 $14,622,431 $3,678,565$7,640,577 $0 $3,303,289 $11,319,141 $11,319,141$11,319,142 $3,303,289 $013 Northwest School of the Arts

$29,890,351 $29,757,027 $26,334,868$3,422,159 $0 $0 $29,757,027 $29,757,027$29,757,027 $0 $014 Shamrock Gardens Elementary *

$7,706,528 $9,088,894 $7,658,861$1,430,033 $0 $0 $9,088,894 $9,088,894$9,088,894 $0 $015 Sharon Elementary
$13,352,143 $16,090,357 $14,176,026$1,914,331 $0 $0 $16,090,357 $16,090,357$16,090,357 $0 $016 South Mecklenburg HS

$4,571,709 $3,177,526 $113,312$3,064,214 $0 $0 $3,177,525 $3,177,525$3,177,525 $0 $017 E.E. Waddell Magnet HS

$109,977,166 $102,980,457 $91,256,328$11,724,129 $0 $0 $102,980,457 $102,980,457$102,980,457 $0 $018 West Charlotte HS Replacement

$11,065,440 $6,260,654 $8,631,118($2,370,464) $0 $0 $6,260,654 $6,260,654$6,260,654 $0 $019 West Mecklenburg HS
$13,964,339 $15,870,498 $12,265,783$3,604,715 $0 $0 $15,870,497 $15,870,497$15,870,497 $0 $020 John Taylor Williams

$460,639,952 $446,852,628 $381,307,230$62,242,109 $0 $3,303,289 $443,549,804 $443,549,339$443,549,339Total Replacement & Renovations $3,303,290 ($465)

B. RESPONSE TO ENROLLMENT GROWTH

$45,359,367 $40,603,148 $34,616,654$5,986,494 $0 $0 $40,603,147 $40,603,147$40,603,148 $0 $01 South Academy of International Languages

$45,359,367 $41,742,062 $35,717,895$6,024,166 $0 $0 $41,742,062 $41,742,062$41,742,062 $0 $02 North Academy of World Languages (FKA - New K-8
$29,173,829 $30,535,385 $23,593,585$6,941,799 $0 $0 $30,535,385 $30,535,385$30,535,385 $0 $03 South Pine Academy (FKA - New ES Nations Ford, 

$29,988,332 $29,025,499 $25,730,325$3,295,174 $0 $0 $29,025,499 $29,025,499$29,025,499 $0 $04 Mint Hill Elementary School

$30,422,230 $44,575,522 $31,217,759$13,357,763 $0 $0 $44,575,522 $44,575,522$44,575,522 $0 $05 Esperanza Global Academy (FKA New ES - Windsor

$30,426,712 $52,131,151 $41,067,108$11,064,042 $0 $0 $52,131,150 $52,131,150$52,131,150 $0 $06 Knights View Elementary School - Elon/Hawk Ridge 
$30,518,345 $42,431,728 $36,099,843$6,331,884 $0 $0 $42,431,728 $42,431,728$42,431,727 $0 $07 Grove Park Elementary (FKA New ES - Hidden Valle

$109,908,793 $105,887,934 $94,935,776$10,952,159 $0 $0 $105,887,934 $105,887,934$105,887,934 $0 $08 Palisades High School

$110,287,621 $156,503,357 $124,262,586$32,240,771 $0 $0 $156,503,356 $156,503,356$156,503,357 $0 $09 Ballantyne Ridge High School

$461,444,596 $543,435,784 $447,241,532$96,194,252 $0 $0 $543,435,782 $543,435,782$543,435,784Total Response to Enrollment Growth $1 $0

C. CONTINGENCY

$0 $0 $0$0 $0 $0 $0 $0$0 $0 $0

$0 $0 $0$0 $0 $0 $0 $0$0Total Contingency $0 $0

As Of: 8/31/2026



2017 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

$922,084,548 $990,288,412 $828,548,762$158,436,361 $0 $3,303,289 $986,985,586 $986,985,121$986,985,123TOTAL LOCAL BOND PROGRAM $3,303,291 ($465)

Original project estimated costs approved by the Board Of Education on July 25, 2017 approved by the voters  of Mecklenburg County on November 7, 2017.

*Project included in $33.2M early funding approved by  Board Of Education on August 9, 2016 and  Mecklenburg Board of County Commissioners on September  6, 2016. On February 19, 2019 an additional 
$8M was approved for New Elementary School - Elon/Hawk Ridge Relief site.

*Current Budget includes an additional $89.2M to fund increase land and construction costs.  The additional funds were approved by the Board of County Commissioners on June 16, 2020.

Current Program Budget reflects a reclass of $7.4M  in expenditures to 2007 Bond Program and $14.4M in expenditures to 2013 Bond Program.

“Per CIP Ordinance enacted on June 2, 2026, a total of $6.9 million was reallocated from multiple 2017 projects to the CMS Deferred Maintenance fund.”.

As Of: 8/31/2026



2023 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

A. REPLACEMENT & RENOVATIONS

$97,732,036 $102,604,792 $0$0 $0 $102,604,792 $0 $0$0 $102,604,792 $01 Albemarle Road Middle School

$74,244,220 $74,244,220 $0$8,830,925 $0 $65,413,295 $65,820 $65,820$8,830,925 $74,178,400 $02 Allenbrook Elementary School

$104,286,451 $104,286,451 $25,233$16,273,028 $0 $87,988,190 $10,245,921 $10,399,433$16,298,261 $93,887,018 $153,5133 Berryhill School
$71,237,699 $71,237,699 $177,780$5,822,843 $0 $65,237,076 $1,862,569 $2,068,833$6,000,623 $69,168,866 $206,2634 Beverly Woods Elementary School

$7,506,657 $7,506,657 $0$0 $0 $7,506,657 $0 $0$0 $7,506,657 $05 Cochrane Collegiate Academy/iMeck

$76,471,997 $76,471,997 $0$0 $0 $76,471,997 $0 $0$0 $76,471,997 $06 Cornelius Elementary School

$80,555,856 $80,555,856 $49,532,179$7,454,674 $71,000 $23,498,003 $21,589,370 $24,925,948$56,986,853 $55,629,908 $3,336,5787 Cotswold ES/Billingsville
$92,706,982 $95,853,489 $0$7,906,029 $0 $87,947,460 $365,448 $406,428$7,906,029 $95,447,061 $40,9808 Coulwood STEM Academy

$1,563,348 $1,563,348 $0$0 $0 $1,563,348 $0 $0$0 $1,563,348 $09 E.E. Waddell High School

$201,339,353 $196,877,307 $0$17,014,611 $0 $179,862,696 $22,252 $96,433$17,014,611 $196,780,874 $74,18110 East Mecklenburg High School

$54,905,692 $53,369,038 $0$5,633,684 $0 $47,735,354 $68,660 $140,970$5,633,684 $53,228,068 $72,31011 Garinger High School
$202,879,499 $203,946,200 $0$0 $0 $203,946,200 $0 $0$0 $203,946,200 $012 Harding University High School

$66,235,904 $66,235,904 $1,222,656$7,148,304 $31,912 $57,833,033 $2,535,492 $2,564,784$8,370,959 $63,671,120 $29,29113 Huntersville Elementary School

$1,647,752 $1,647,752 $0$0 $0 $1,647,752 $0 $0$0 $1,647,752 $014 J.T. Williams 

$9,174,783 $9,174,783 $677,928$5,881,663 $10,000 $2,605,193 $4,616,150 $5,640,366$6,559,591 $3,534,417 $1,024,21615 J.T. Williams Secondary Montessori (fka Marie G. Da
$79,874,929 $79,874,929 $0$6,713,296 $0 $73,161,633 $77,568 $242,777$6,713,296 $79,632,152 $165,20916 Matthews Elementary School

$228,464,171 $228,464,171 $150,796,464$28,391,750 $220,283 $49,033,187 $45,251,789 $45,647,019$179,188,214 $182,817,152 $395,23017 North Mecklenburg High School Replacement

$93,654,147 $93,654,147 $27,152,271$42,587,058 $121,239 $23,793,578 $54,928,270 $56,512,376$69,739,329 $37,141,771 $1,584,10618 Northwest School of the Arts/First Ward

$89,491,971 $89,491,971 $33,913,500$26,222,178 $118,405 $29,237,889 $54,627,698 $55,100,965$60,135,677 $34,391,006 $473,26719 Dilworth ES/Marie G. Davis MS/Sedgefield (fka New 
$7,741,099 $7,741,099 $0$0 $0 $7,741,099 $0 $0$0 $7,741,099 $020 South Charlotte Middle School

$127,909,253 $127,909,253 $102,876,758$11,914,125 $86,000 $13,032,370 $54,474,056 $56,955,989$114,790,883 $70,953,264 $2,481,93321 South Mecklenburg High School Replacement

$80,830,528 $78,347,152 $0$0 $0 $78,347,152 $0 $0$0 $78,347,152 $022 Steele Creek Elementary School

$73,119,088 $73,119,088 $0$6,540,795 $0 $66,578,293 $150,917 $619,293$6,540,795 $72,499,795 $468,37623 University Park Arts 
$6,247,871 $6,247,871 $0$0 $0 $6,247,871 $0 $0$0 $6,247,871 $024 Villa Heights @ Hawthorne

$8,999,792 $8,999,792 $0$0 $0 $8,999,792 $0 $0$0 $8,999,792 $025 West Regional Athletic Complex

$92,471,565 $95,780,288 $0$11,421,060 $0 $84,692,228 $155,573 $721,278$11,421,060 $95,059,010 $565,70526 Wilson STEM Academy

$2,031,292,643 $2,035,205,254 $366,374,769$215,756,022 $658,839 $1,452,726,138 $251,037,554 $262,108,712$582,130,791Total Replacement & Renovations $1,773,096,542 $11,071,158

B. RESPONSE TO ENROLLMENT GROWTH

$92,371,482 $89,315,148 $0$7,731,122 $0 $81,584,026 $2,510,516 $2,654,119$7,731,122 $86,661,029 $143,6021 New Middle School #2 North

$98,436,153 $92,303,441 $10,148$7,829,371 $0 $84,462,047 $280,591 $576,820$7,839,519 $91,726,621 $296,2292 New Middle School #3 Southwest

$176,810,460 $176,810,460 $115,497,038$16,856,400 $10,000 $44,447,022 $16,743,678 $19,764,921$132,353,438 $157,045,539 $3,021,2433 New Second Ward High School

$101,089,262 $101,089,262 $63,736,645$8,261,169 ($90,174) $29,200,681 $57,108,452 $61,629,277$71,997,814 $39,459,985 $4,520,8254 Cato Ridge MS (fka New MS #1 South)

$468,707,357 $459,518,311 $179,243,831$40,678,062 ($80,174) $239,693,776 $76,643,237 $84,625,137$219,921,892Total Response to Enrollment Growth $374,893,174 $7,981,900

$2,500,000,000 $2,494,723,565 $545,618,599$256,434,084 $578,665 $1,692,419,914 $327,680,791 $346,733,848$802,052,683 $2,147,989,717 $19,053,058

Original Budget Projects were approved by the Board of County Commissioners on June 6, 2023 and by the voters of Mecklenburg County on November 7, 2023.

The amended and approved January 2026 budget ordinance changed the original project budget on various projects listed on the ordinance.  

As Of: 8/31/2026
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BOND WEBSITE/SOCIAL MEDIA 
 

 

Bond Construction Website  
www.cmsbondconstruction.com 

 
Linktree  

https://linktr.ee/cmsbondinfo 
 

Facebook  
https://www.facebook.com/cmsbond 

 

Twitter  

https://twitter.com/CMSbondinfo 
 

YouTube  

https://www.youtube.com/@cmsbondinfo 
 

Instagram  

https://www.instagram.com/cmsbondinfo 
 
 
 

 
For more information, email cmsbond@cms.k12.nc.us 
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