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UPCOMING MAJOR CONSTRUCTION 

 PROCUREMENT DATES - Three-Month Look Ahead 

 
Project  Bid Period* 

 

 Huntersville ES Modular Classrooms      May 28, 2026 
 
 
 
 
 
 
 
 
* NOTE:  Work in Progress…Dates Subject to Change. 



 

 

MWSBE 
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MWSBE  
The Supplier Development Office of Charlotte-Mecklenburg Schools continued to conduct several individual virtual orientations with new MWSBE 
contractors and prime contractors.  In addition, team members also attended/hosted the following outreach sessions/pre-bid meetings and/or 
workforce development opportunities: 
 
Outreach Sessions 

• Community and Capital Bond Committee Meeting 

• NC State Construction Conference – Raleigh 

• ACE Trades Day   

• CTE Futures Fair 
 

Workforce Development 
As part of our ongoing collaboration on current Charlotte-Mecklenburg Schools’ bond projects, we’d like to share several upcoming observances that 
celebrate the workforce and industries we are proud to partner with. We also invite your organization to share any initiatives, events, or recognitions 
you'd like to highlight within our network.  The next quarterly meeting will be held on Wednesday, April 29. 
 

• ACE CLT Trades Day- March 17th 
This year, the ACE Mentor Program of Charlotte, Central Piedmont Community College, and The ROC partnered to put on ACE Charlotte Trades 
Day!  Trades Day is not a career fair.  Trades Day introduces high school students to various construction trades through demonstrations and 
hands-on activities provided by local vendors.  Trades Day focuses on workforce development by educating students about immediate skilled 
trade job opportunities, internships, and their benefits, all while promoting the participating trade companies.  
 
 
 
 
 
 
 
 
 
 
 
 
 



 
   
 
 

 

Bond Report March 2026 

 
 

 
ACE CLT Trades Day cont. 

    

• CTE Futures Fair – March 24 
This year was set to be the biggest yet, with over 600 seniors registered in attendance.  This premier hiring event connected high school seniors 

with employers offering full-time, salaried positions with benefits.  It also featured networking, on-site interviews, resume workshops, and 
professional headshots.  In addition, several of our CMS suppliers and partners were exhibitors for this year’s event. 
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Additional Community & Partner Updates 

• Central Piedmont Community College (CPCC) 
o Transportation Summer Program: A 6-week program for rising seniors (includes tools, stipend, and lunch).  Limited spots for rising 10th 

and 11th graders. 
o Cosmetic Arts & Barbering: New campus opening Fall 2026 at Harris Campus. Offers tuition-free certifications in cosmetology and 

barbering for CMS students via Career & College Promise. 
 

• AIA in the Classroom:  
o This event is provided to high school students to help them better understand Architecture and design.  The students worked hard all 

semester on their projects and got a chance to pin-up their presentation boards in the Architecture building and present them to several 
industry volunteers on the campus of UNC Charlotte.  Below are links to our photos, as well as photos from the last class session with 
the class at Ballantyne Ridge High School. It was a great program, and LS3P is looking forward to doing it again next year!  
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• She Built This City www.SheBuiltThisCity.org 
o Career Fairs: April 11 (Greensboro) and April 18 (Charlotte) 

▪ Current dates open for site visits  
▪ Morning Class – Anytime between 10am-1pm 

▪ March 12 or March 13 
▪ April 9 or April 10 

▪ Evening Classes – Anytime between 6pm – 9pm 
▪ March 9 or March 10 
▪ April 6 or April 7 

 
• Project Lead the Way (PLTW) Summer Camps 

o Architecture and design camps scheduled for July 2026 in Raleigh (July 14–18) and Charlotte (July 21–25). 
• Mayor’s Youth Enrichment Program (MYEP) 

o We will be hosting the MYEP interns this summer beginning on June 22nd through July 30th. 
 
Over the next month, team members will continue to work with contractors interested in bidding on the upcoming school projects utilizing various 
virtual tools to communicate.  Contractors are encouraged to review bid advertisements in Charlotte Observer and register as a vendor on the North 
Carolina electronic Vendor Portal (eVP) for notification of the various opportunities. 
 

 
 

http://www.shebuiltthiscity.org/
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MWSBE Participation 
 

The MWSBE utilization related to design and construction of the  
2017 bond projects is 46.92% of which includes 20.30% ($183,416,668) 
participation by minority contractors, 22.83% ($206,294,337) by women 
contractors and 3.80% ($34,296,180) participation by small business 
contractors. This accounts for more than $424 million of utilization by 
Minority, Women and Small Business Contractors. 

The MWSBE utilization related to design and construction of the  
2023 bond projects is 20.76% of which includes 13.92% ($93,671,844) 
participation by minority contractors, 5.96% ($40,132,131) by women 
contractors and 0.88% ($5,930,521) participation by small business 
contractors. This accounts for more than $139 million of utilization by 
Minority, Women and Small Business Contractors. 

 
 

  

 
 
 
 
 



MWSBE Participation Commitments - Design and Construction

March 2026 Monthly Bond Report

Charlotte-Mecklenburg Schools

2023 Bond

Facility Contract 

Amount

African 

American 

MBE$

Other

 MBE $

Other 

WBE $

Other 

SBE $

TotalTotal

 MBE $% % % % % %

$547,250$0 $0 $00.00% 12.38% 12.38% 0.00% 0.00% $547,250 12.38%$4,420,620 $547,250Berryhill School (23)

$146,180$313,060 $40,071 $103,15010.00% 4.67% 14.67% 1.28% 3.30% $602,461 19.25%$3,130,351 $459,240Beverly Woods Elementary School (23

$6,669,197$2,554,048 $3,787,862 $189,7503.74% 9.76% 13.50% 5.55% 0.28% $13,200,856 19.33%$68,303,374 $9,223,244Cato Ridge Middle School (23) (fka Ne

$4,143,433$2,610,616 $1,963,280 $1,030,8394.82% 7.64% 12.46% 3.62% 1.90% $9,748,168 17.99%$54,201,456 $6,754,049Cotswold ES/Billingsville (23)

$1,640,850$6,703,485 $2,996,486 $520,47911.93% 2.92% 14.85% 5.33% 0.93% $11,861,300 21.11%$56,199,137 $8,344,335Dilworth/Marie G. Davis/Sedgefield (2

$295,000$165,305 $26,451 $30,0003.86% 6.89% 10.75% 0.62% 0.70% $516,756 12.07%$4,282,135 $460,305Huntersville Elementary School (23)

$80,584$1,159,984 $211,038 $73,33119.14% 1.33% 20.47% 3.48% 1.21% $1,524,936 25.16%$6,059,786 $1,240,568J.T. Williams Secondary Montessori (2

$460,750$41,620 $0 $103,5000.98% 10.83% 11.80% 0.00% 2.43% $605,870 14.23%$4,256,334 $502,370New Middle School 2 North (23)

$16,935,418$9,405,729 $5,925,546 $1,127,9015.52% 9.94% 15.47% 3.48% 0.66% $33,394,594 19.61%$170,295,096 $26,341,147North Mecklenburg High School Repla

$1,916,967$2,101,723 $5,535,190 $214,4813.18% 2.90% 6.09% 8.38% 0.32% $9,768,361 14.80%$66,014,707 $4,018,690Northwest School of the Arts/First Wa

$8,547,121$7,715,998 $14,139,136 $2,376,0906.14% 6.80% 12.94% 11.25% 1.89% $32,778,345 26.09%$125,640,453 $16,263,119Second Ward High School (23)

$7,302,866$12,214,662 $5,507,071 $161,00011.07% 6.62% 17.69% 4.99% 0.15% $25,185,599 22.83%$110,340,091 $19,517,528South Mecklenburg High School Repla

$673,143,538 $48,685,615$44,986,229 $40,132,131 $5,930,521$93,671,844Grandtotal 6.68% 7.23% 13.92% 5.96% 0.88% $139,734,496 20.76%

Page 1 of 1



MWSBE Participation Commitments - Design and Construction

March 2026 Monthly Bond Report

Charlotte-Mecklenburg Schools

2017 Bond

Facility Contract 

Amount

African 

American 

MBE$

Other

 MBE $

Other 

WBE $

Other 

SBE $

TotalTotal

 MBE $% % % % % %

$6,859,855$3,957,032 $8,280,720 $7,107,8682.93% 5.08% 8.02% 6.14% 5.27% $26,205,475 19.42%$134,926,124 $10,816,887Ballantyne Ridge High School (17)

$2,135,619$4,038,457 $2,187,249 $187,10214.24% 7.53% 21.77% 7.71% 0.66% $8,548,427 30.14%$28,361,094 $6,174,076Briarwood Elementary School (17)

$3,888,970$4,147,603 $4,977,389 $2,312,6549.17% 8.59% 17.76% 11.00% 5.11% $15,326,615 33.87%$45,254,533 $8,036,573Bruns Avenue Elementary School (17)

$332,511$525,994 $221,655 $65,4757.70% 4.87% 12.56% 3.24% 0.96% $1,145,635 16.77%$6,832,606 $858,505Career and Technology Education (17)

$1,031,692$198,536 $928,655 $13,2001.17% 6.06% 7.22% 5.45% 0.08% $2,172,083 12.76%$17,027,813 $1,230,228Charlotte-Mecklenburg Academy (17)

$1,613,104$650,587 $11,381,565 $8,3281.69% 4.18% 5.87% 29.51% 0.02% $13,653,584 35.40%$38,572,304 $2,263,691Collinswood Language Academy (17)

$0$47,275 $69,124 $02.09% 0.00% 2.09% 3.06% 0.00% $116,399 5.15%$2,261,524 $47,275E.E. Waddell (17)

$532,460$603,811 $490,364 $681,0754.78% 4.21% 8.99% 3.88% 5.39% $2,307,710 18.26%$12,640,188 $1,136,271East Mecklenburg High School (17)

$3,464,374$9,565,437 $24,281,140 $1,419,75124.28% 8.79% 33.08% 61.64% 3.60% $38,730,701 98.32%$39,390,689 $13,029,810Esperanza Global Academy (17)

$363,897$105,972 $669,134 $251,9323.16% 10.85% 14.01% 19.95% 7.51% $1,390,935 41.47%$3,354,443 $469,868Garinger High School (17)

$3,762,377$5,299,456 $2,580,361 $49,13213.78% 9.78% 23.56% 6.71% 0.13% $11,691,325 30.39%$38,469,068 $9,061,832Grove Park Elementary School (17)

$309,667$1,504,505 $4,050,417 $36,86111.56% 2.38% 13.94% 31.12% 0.28% $5,901,449 45.34%$13,015,986 $1,814,172Harding High School (17)

$379,844$740,160 $3,832,205 $51,8004.83% 2.48% 7.30% 24.99% 0.34% $5,004,009 32.63%$15,333,403 $1,120,004JT Williams (17)

$1,777,700$6,124,645 $11,728,370 $2,487,07213.59% 3.94% 17.53% 26.02% 5.52% $22,117,786 49.07%$45,073,373 $7,902,344Knights View Elementary School (17)

$883,466$2,642,208 $2,273,144 $3,332,2998.75% 2.93% 11.68% 7.53% 11.04% $9,131,117 30.24%$30,195,716 $3,525,674Lansdowne Elementary School (17)

$18,800$418,018 $72,406 $73,07712.40% 0.56% 12.95% 2.15% 2.17% $582,300 17.27%$3,371,819 $436,818Lincoln Heights Elementary School (17

$17,791,909$5,223,675 $1,192,408 $308,37020.13% 68.58% 88.71% 4.60% 1.19% $24,516,362 94.49%$25,944,742 $23,015,584Mint Hill Elementary School (17)

$2,341,048$3,593,852 $5,775,745 $493,70713.77% 8.97% 22.74% 22.13% 1.89% $12,204,352 46.77%$26,093,784 $5,934,900Montclaire Elementary School (17)

$744,266$152,250 $927,916 $15,3001.29% 6.29% 7.58% 7.85% 0.13% $1,839,733 15.56%$11,827,273 $896,517Mountain Island Lake Academy (17)

$1,575,864$1,770,068 $4,231,632 $436,7934.62% 4.11% 8.72% 11.03% 1.14% $8,014,357 20.90%$38,354,285 $3,345,931North Academy of World Languages (

$386,305$1,287,042 $2,677,244 $012.27% 3.68% 15.95% 25.52% 0.00% $4,350,591 41.48%$10,489,003 $1,673,347Northwest School of the Arts (17)

$7,641,104$13,482,757 $8,321,003 $7,698,58913.86% 7.86% 21.72% 8.56% 7.92% $37,143,453 38.20%$97,244,258 $21,123,862Palisades High School (17)

$1,676,279$2,478,054 $21,128,435 $259,5549.12% 6.17% 15.28% 77.73% 0.95% $25,542,323 93.97%$27,181,568 $4,154,334Shamrock Gardens Elementary School 

$273,220$438,383 $995,588 $106,4445.10% 3.18% 8.28% 11.59% 1.24% $1,813,635 21.10%$8,593,411 $711,603Sharon Elementary School (17)

Page 1 of 2



Facility Contract 

Amount

African 

American 

MBE$

Other

 MBE $

Other 

WBE $

Other 

SBE $

TotalTotal

 MBE $% % % % % %

$2,422,541$6,023,142 $10,945,346 $313,99916.22% 6.52% 22.74% 29.47% 0.85% $19,705,028 53.06%$37,136,688 $8,445,683South Academy of International Langu

$2,801,603$2,879,157 $819,355 $80,50518.99% 18.48% 37.48% 5.41% 0.53% $6,580,620 43.41%$15,158,548 $5,680,760South Mecklenburg High School (17)

$19,052,520$916,165 $4,342,256 $237,7543.51% 72.95% 76.46% 16.63% 0.91% $24,548,695 94.00%$26,115,818 $19,968,685South Pine Academy (17)

$5,259,935$14,488,288 $65,658,505 $5,213,39315.15% 5.50% 20.65% 68.65% 5.45% $90,620,120 94.75%$95,639,074 $19,748,223West Charlotte High School (17)

$509,403$283,809 $1,255,006 $1,054,1462.89% 5.19% 8.09% 12.79% 10.75% $3,102,365 31.62%$9,810,566 $793,212West Mecklenburg High School (17)

$903,669,700 $89,830,334$93,586,335 $206,294,337 $34,296,180$183,416,668Grandtotal 10.36% 9.94% 20.30% 22.83% 3.80% $424,007,186 46.92%

Page 2 of 2
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FINANCIALS 

 

Funding Source and Value 
Amount 

Committed/Pending 
Amount 

Paid to Date 
Amount Expended 

This Period 

2017 Bond $997,189,161 $987,743,611  $985,258,083  $6,072  

2023 Bond $2,500,000,000  $716,739,001  $197,013,111  $21,742,877  

Grand Total $3,497,189,161  $1,704,482,612  $1,182,271,194  $21,748,949  

 

 
 
 
 
 
  
 
 
 



2017 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

A. REPLACEMENT & RENOVATIONS

$29,091,619 $31,136,111 $26,405,374$4,730,737 $0 $0 $31,136,111 $31,136,111$31,136,111 $0 $01 Briarwood Elementary *

$34,207,808 $46,515,861 $42,507,937$3,978,906 ($4,800) $33,818 $45,865,331 $45,874,331$46,486,843 $641,530 $9,0002 Bruns Academy Replacement

$10,101,734 $6,984,007 $3,318,588$3,665,419 $0 $0 $6,984,007 $6,984,007$6,984,007 $0 $03 Career & Technology Education Upgrades
$44,172,540 $41,401,384 $36,484,752$4,916,632 $0 $0 $41,401,384 $41,401,384$41,401,384 $0 $04 Collinswood K-8 *

$12,771,594 $10,141,268 $11,800,778($1,659,510) $0 $0 $10,141,268 $10,141,268$10,141,268 $0 $05 East Mecklenburg HS

$13,936,979 $4,386,697 $3,244,051$953,794 $0 $188,852 $4,197,845 $4,197,845$4,197,844 $188,852 $06 Garinger HS

$18,330,263 $13,747,878 $11,702,610$2,045,267 $0 $0 $13,747,877 $13,747,877$13,747,877 $0 $07 Harding University High *
$18,957,960 $17,699,220 $15,740,704$1,958,516 $0 $0 $17,699,220 $17,699,220$17,699,220 $0 $08 Charlotte-Mecklenburg Academy (FKA -EC Specialty

$29,391,270 $32,766,619 $28,837,582$3,929,037 $0 $0 $32,766,619 $32,766,619$32,766,619 $0 $09 Lansdowne Elementary

$3,740,478 $4,120,081 $568,323$3,531,475 $0 $20,282 $4,099,798 $4,099,798$4,099,798 $20,282 $010 Lincoln Heights Elementary

$28,559,390 $28,200,634 $25,773,873$2,426,761 $0 $0 $28,200,634 $28,200,634$28,200,634 $0 $011 Montclaire Elementary Replacement *
$9,218,439 $12,485,881 $10,826,933$1,658,948 $0 $0 $12,485,881 $12,485,881$12,485,881 $0 $012 Mountain Island k-8

$17,632,202 $11,547,703 $4,107,777$7,300,690 $0 $139,237 $11,030,554 $11,098,532$11,408,466 $449,171 $67,97813 Northwest School of the Arts

$29,890,351 $29,757,027 $26,334,868$3,422,159 $0 $0 $29,757,027 $29,757,027$29,757,027 $0 $014 Shamrock Gardens Elementary *

$7,706,528 $9,088,894 $7,658,861$1,430,033 $0 $0 $9,088,894 $9,088,894$9,088,894 $0 $015 Sharon Elementary
$13,352,143 $16,109,344 $14,176,026$1,914,331 $0 $18,987 $16,090,357 $16,090,357$16,090,357 $18,987 $016 South Mecklenburg HS

$4,571,709 $3,247,633 $107,808$3,064,213 $5,504 $70,109 $3,177,525 $3,177,525$3,172,020 $70,108 $017 E.E. Waddell Magnet HS

$109,977,166 $102,980,457 $91,256,328$11,724,127 $0 $2 $102,980,457 $102,980,457$102,980,455 $0 $018 West Charlotte HS Replacement

$11,065,440 $6,260,654 $8,631,118($2,370,464) $0 $0 $6,260,654 $6,260,654$6,260,654 $0 $019 West Mecklenburg HS
$13,964,339 $15,870,498 $12,265,783$3,604,715 $0 $0 $15,870,497 $15,870,497$15,870,497 $0 $020 John Taylor Williams

$460,639,952 $444,447,850 $381,750,073$62,225,786 $704 $471,287 $442,981,941 $443,058,919$443,975,859Total Replacement & Renovations $1,388,931 $76,978

B. RESPONSE TO ENROLLMENT GROWTH

$45,359,367 $40,603,148 $34,616,654$5,986,494 $0 $0 $40,603,147 $40,603,147$40,603,148 $0 $01 South Academy of International Languages

$45,359,367 $41,742,062 $35,717,895$6,024,166 $0 $0 $41,742,062 $41,742,062$41,742,062 $0 $02 North Academy of World Languages (FKA - New K-8
$29,173,829 $30,535,385 $23,593,585$6,941,799 $0 $0 $30,535,385 $30,535,385$30,535,385 $0 $03 South Pine Academy (FKA - New ES Nations Ford, 

$29,988,332 $29,025,499 $25,730,325$3,295,174 $0 $0 $29,025,499 $29,025,499$29,025,499 $0 $04 Mint Hill Elementary School

$30,422,230 $44,593,522 $31,219,800$13,357,763 $0 $15,959 $44,575,522 $44,575,522$44,577,563 $18,000 $05 Esperanza Global Academy (FKA New ES - Windsor

$30,426,712 $53,913,563 $41,310,040$11,064,042 ($4,650) $1,539,481 $51,482,949 $52,113,549$52,374,082 $1,800,014 $630,6006 Knights View Elementary School - Elon/Hawk Ridge 
$30,518,345 $42,441,457 $36,105,423$6,331,884 $0 $4,149 $42,431,728 $42,431,728$42,437,307 $9,729 $07 Grove Park Elementary (FKA New ES - Hidden Valle

$109,908,793 $105,887,935 $94,935,776$10,952,159 $0 $1 $105,887,934 $105,887,934$105,887,934 $1 $08 Palisades High School

$110,287,621 $157,097,994 $124,408,494$32,124,623 $0 $513,925 $155,991,916 $155,991,916$156,533,118 $1,106,077 $09 Ballantyne Ridge High School

$461,444,596 $545,840,564 $447,637,993$96,078,105 ($4,650) $2,073,516 $542,276,141 $542,906,741$543,716,097Total Response to Enrollment Growth $2,933,823 $630,600

C. CONTINGENCY

$0 $6,900,746 $0$0 $0 $6,900,746 $0 $0$0 $6,900,746 $0

$0 $6,900,746 $0$0 $0 $6,900,746 $0 $0$0Total Contingency $6,900,746 $0

As Of: 3/31/2026



2017 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

$922,084,548 $997,189,160 $829,388,066$158,303,890 ($3,946) $9,445,549 $985,258,083 $985,965,661$987,691,956TOTAL LOCAL BOND PROGRAM $11,223,500 $707,578

Original project estimated costs approved by the Board Of Education on July 25, 2017 approved by the voters  of Mecklenburg County on November 7, 2017.

*Project included in $33.2M early funding approved by  Board Of Education on August 9, 2016 and  Mecklenburg Board of County Commissioners on September  6, 2016. On February 19, 2019 an additional 
$8M was approved for New Elementary School - Elon/Hawk Ridge Relief site.

*Current Budget includes an additional $89.2M to fund increase land and construction costs.  The additional funds were approved by the Board of County Commissioners on June 16, 2020.

Current Program Budget reflects a reclass of $7.4M  in expenditures to 2007 Bond Program and $14.4M in expenditures to 2013 Bond Program.

As Of: 3/31/2026



2023 BOND SERIES-CAPITAL IMPROVEMENT PROGRAMS

CHARLOTTE-MECKLENBURG BOARD OF EDUCATION

BUDGET STATUS REPORT

 Original Project 
Budget

Current Project 
Budget

Approved 
Change Orders

Committed 
Amount

Pending 
Commitments

To Be
Committed

Prev Paid To 
Date

Paid To DateTotal Committed Balance To 
Complete

Monthly 
Expenditure

(A) (B) (D)(C) (F) (G)=(B-E-F) (H) (I)(E)=C+D) (J)=(B-I) (K)=(I-H)

A. REPLACEMENT & RENOVATIONS

$97,732,036 $97,732,036 $0$0 $0 $97,732,036 $0 $0$0 $97,732,036 $01 Albemarle Road Middle School

$74,244,220 $74,244,220 $0$189,955 $0 $74,054,265 $0 $0$189,955 $74,244,220 $02 Allenbrook Elementary School

$104,286,451 $104,286,451 $92,912$8,604,633 $0 $95,588,907 $954,031 $1,079,639$8,697,545 $103,206,812 $125,6083 Berryhill School
$71,237,699 $71,237,699 $20,000$5,763,223 $0 $65,454,476 $697,714 $799,360$5,783,223 $70,438,339 $101,6464 Beverly Woods Elementary School

$7,506,657 $7,506,657 $0$0 $0 $7,506,657 $0 $0$0 $7,506,657 $05 Cochrane Collegiate Academy/iMeck

$76,471,997 $76,471,997 $0$0 $0 $76,471,997 $0 $0$0 $76,471,997 $06 Cornelius Elementary School

$80,555,856 $80,555,856 $49,634,378$7,536,757 $116,000 $23,268,720 $12,058,582 $14,363,917$57,171,135 $66,191,939 $2,305,3357 Cotswold ES/Billingsville
$92,706,982 $95,853,489 $0$4,072,623 $0 $91,780,866 $0 $0$4,072,623 $95,853,489 $08 Coulwood STEM Academy

$1,563,348 $1,563,348 $0$0 $0 $1,563,348 $0 $0$0 $1,563,348 $09 E.E. Waddell High School

$201,339,353 $196,877,307 $0$9,153,438 $0 $187,723,869 $0 $0$9,153,438 $196,877,307 $010 East Mecklenburg High School

$54,905,692 $53,369,038 $0$222,112 $0 $53,146,926 $0 $0$222,112 $53,369,038 $011 Garinger High School
$202,879,499 $202,879,499 $0$0 $0 $202,879,499 $0 $0$0 $202,879,499 $012 Harding University High School

$66,235,904 $66,235,904 $459,038$4,419,846 $20,000 $61,691,667 $1,556,436 $1,932,151$4,878,884 $64,303,754 $375,71513 Huntersville Elementary School

$1,647,752 $1,647,752 $0$0 $0 $1,647,752 $0 $0$0 $1,647,752 $014 J.T. Williams 

$9,174,783 $9,174,783 $637,864$5,778,780 $51,089 $2,707,050 $2,049,540 $2,593,157$6,416,644 $6,581,626 $543,61715 J.T. Williams Secondary Montessori (fka Marie G. Da
$79,874,929 $79,874,929 $0$3,550,130 $0 $76,324,799 $0 $0$3,550,130 $79,874,929 $016 Matthews Elementary School

$228,464,171 $228,464,171 $158,986,488$20,067,874 $25,900 $49,335,522 $10,812,619 $12,917,871$179,054,362 $215,546,300 $2,105,25217 North Mecklenburg High School Replacement

$93,654,147 $93,654,147 $27,152,271$42,135,118 $475,031 $23,894,154 $46,219,866 $49,052,304$69,287,389 $44,601,843 $2,832,43818 Northwest School of the Arts/First Ward

$89,491,971 $89,491,971 $33,913,500$26,259,398 $694,413 $28,624,660 $39,704,637 $39,819,003$60,172,898 $49,672,968 $114,36719 Dilworth ES/Marie G. Davis MS/Sedgefield (fka New 
$7,741,099 $7,741,099 $0$0 $0 $7,741,099 $0 $0$0 $7,741,099 $020 South Charlotte Middle School

$127,909,253 $127,909,253 $102,876,758$12,143,218 $314,000 $12,575,278 $36,126,095 $41,004,280$115,019,975 $86,904,973 $4,878,18521 South Mecklenburg High School Replacement

$80,830,528 $80,830,528 $0$0 $0 $80,830,528 $0 $0$0 $80,830,528 $022 Steele Creek Elementary School

$73,119,088 $73,119,088 $0$3,806,325 $0 $69,338,113 $0 $0$3,806,325 $73,119,088 $023 University Park Arts 
$6,247,871 $6,247,871 $0$0 $0 $6,247,871 $0 $0$0 $6,247,871 $024 Villa Heights @ Hawthorne

$8,999,792 $8,999,792 $0$0 $0 $8,999,792 $0 $0$0 $8,999,792 $025 West Regional Athletic Complex

$92,471,565 $95,780,288 $0$3,942,794 $0 $91,837,494 $0 $0$3,942,794 $95,780,288 $026 Wilson STEM Academy

$2,031,292,643 $2,031,749,173 $373,773,208$157,646,225 $1,696,434 $1,498,967,345 $150,179,519 $163,561,682$531,419,432Total Replacement & Renovations $1,868,187,491 $13,382,163

B. RESPONSE TO ENROLLMENT GROWTH

$92,371,482 $89,315,148 $0$7,389,923 $0 $81,925,225 $1,946,517 $2,084,862$7,389,923 $87,230,286 $138,3451 New Middle School #2 North

$98,436,153 $92,303,441 $0$4,066,400 $0 $88,237,041 $0 $0$4,066,400 $92,303,441 $02 New Middle School #3 Southwest

$176,810,460 $176,810,460 $115,497,038$16,838,802 $99,400 $44,375,220 $7,119,257 $7,630,832$132,335,840 $169,179,628 $511,5753 New Second Ward High School

$101,089,262 $101,089,262 $63,736,645$8,314,440 $370,345 $28,686,891 $37,767,818 $42,071,924$72,051,085 $59,017,338 $4,304,1074 Cato Ridge MS (fka New MS #1 South)

$468,707,357 $459,518,311 $179,233,683$36,609,566 $469,745 $243,224,377 $46,833,592 $51,787,618$215,843,248Total Response to Enrollment Growth $407,730,693 $4,954,027

$2,500,000,000 $2,491,267,484 $553,006,890$194,255,791 $2,166,179 $1,742,191,721 $197,013,111 $215,349,300$747,262,681 $2,275,918,184 $18,336,189

Original Budget Projects were approved by the Board of County Commissioners on June 6, 2023 and by the voters of Mecklenburg County on November 7, 2023.

As Of: 3/31/2026



 

 

2023 BOND BY BOARD DISTRICT 

 

  



District 1

District 2

District 3

Budget $460,487,220.00

Committed $191,323,169.32

Expended $14,315,571.76

Budget $1,017,280,497.00

Committed $228,749,114.76

Expended $56,342,694.37

Budget $60,875,695.00

Committed $222,112.00

Expended $0.00

District 4

Budget $300,857,214.00

Committed $9,153,438.00

Expended $0.00

District 5

Budget $321,160,455.00

Committed $126,677,386.36

Expended $52,460,932.54

District 6

Budget $330,606,403.00

Committed $191,137,460.45

Expended $73,893,912.64
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BOND WEBSITE/SOCIAL MEDIA 
 

 

Bond Construction Website  
www.cmsbondconstruction.com 

 
Linktree  

https://linktr.ee/cmsbondinfo 
 

Facebook  
https://www.facebook.com/cmsbond 

 

Twitter  

https://twitter.com/CMSbondinfo 
 

YouTube  

https://www.youtube.com/@cmsbondinfo 
 

Instagram  

https://www.instagram.com/cmsbondinfo 
 
 
 

 
For more information, email cmsbond@cms.k12.nc.us 
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